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Report Date: 09/02/2003

Page 1 of 2
Contract Costs
DEAD CREEK, IL, IL SITE ID =05 60
Cumulative Site Costs through 6/30/2003
ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ECOLOGY AND ENVIRONMENT
EPA Contract Number: 68-W8-0086
Project Officer(s): NATHAN, STEPHEN J.
STEPHEN NATHAN

Dates of Service: From: 06/22/1997 To: 05/02/1998
Summary of Service:
Total Costs: $212,633.47
Voucher Voucher Voucher Treasury Schedule Site Annual
Number Date Amount Number and Date Amount Allocation
131 08/26/1997 420,764.07 97998 09/25/1997 2,190.53 175.07
133 09/25/1997 - 470,739.37 98057 10/22/1997 15,617.39 1,248.16
134 10/31/1997 85,178.79 98156 11/28/1997 21,188.74 1,693.43
135 11/24/1997 416,225.80 98229 .- 12/23/1997 45,118.46 2,884.74
136 12/23/1997 82,016.41 98301 01/22/1998 16,071.37 1,027.56
137 01/21/1998 115,876.28 98376 02/19/1998 26,676.28 1,705.60
138 02/19/1998 107,900.35 98462 03/18/1998 40,089.79 2,563.22
139 03/23/1998 485,557.09 98564 04/22/1998 19,512.77 1,247.58
140 04/21/1998 109,703.97 98635 05/19/1998 3,623.75. 231.69
141 05/21/1998 284,008.02 98724 06/18/1998 261.80 16.74
142 06/24/1998 54,025.70 98812 07/22/1998 2,215.31 141.64
143 10/29/1998 25,068.99 99145 11/30/1998 105.63 6.75
144 01/15/1999 136,111.10 99329 02/11/1999 6,597.63 421.84

Total: $199,269.45 $13,364.02




Report Date: 09/02/2003

Page 2 of 2
Contract Costs
DEAD CREEK, IL, IL SITE ID =05 60
- Cumulative Site Costs through 6/30/2003

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

Contractor Name: ECOLOGY AND ENVIRONMENT

EPA Contract Number: 68-W8-0086

Project Officer(s): NATHAN, STEPHEN J.

STEPHEN NATHAN

Dates of Service: From: 06/22/1997 To: 05/02/1998

Summary of Service:

Total Costs: $212,633.47

Annual

Voucher Number Schedule Number Rate Type Allocation Rate
131 97998 National - Final 0.079921
133 98057 National - Final 0.079921
134 98156 National - Final 0.079921
135 98229 Region - Provisional 0.063937
136 98301 Region - Provisional 0.063937
137 98376 Region - Provisional 0.063937 -
138 98462 Region - Provisional 0.063937
139 98564 Region - Provisional 0.063937
140 98635 Region - Provisional 0.063937
141 98724 Region - Provisional 0.063937
142 98812 Region - Provisional 0.063937
143 99145 Region - Provisional 0.063937
144 99329 ' Region - Provisional 0.063937
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DUPLICATE

WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: _Sauget Area 1 &2 Contractor: Ecology & Environment. Work Assignifient Nog 47-SNG
HEO T 1,
Activity: _ TA____ EPA Contract No.:_68:-WB-00R6 _  Revision No.: Initial & INJD saQ

H0OHy

Date: June 23, 1997 Contractor Control No.: , Modification No. L’AELLVOI -'d nC]
: (Contracting Officer Use Only)
I[ 2. DESCRIPTION OF ACTION
{ X | New Work { ] Interim { ] Partial Work Plan Approval { | Technical Direction { | Work Assignment
Assignment Amendment Memorandum Completion
| ] Final Work Plan Approval Notification
. Interim SOW, . Change in LOE, . Detailed scope, budget (No Attachment)
schedule, and Scope by task . Approval of work plan and schedule
LOE . Add additional . Add funds . Reviss axpenditure level . Coatractor ociginates
. Complete SOW, wasks of funds . Minor shift within SOW . Regional detsrmination
estimated budget [ 1 Amendment to Final Work Plan . Whaa signed by CO,
and schedule [ ] Incrementa} Approval (All changes must be with this constitutes s stop
Funding overall scope, budget aind work order
. Change in LOE, scops of budget by task . | LOE approved by EPA CO)
Add additional wasks or funds
3. BUDGET INFORMATION i
Interim Budget (IB) Approved Work Plan Budget Expenditure Limit (EL)*
Total Funding
received (§)* Technical Technical ®* Technical @)

LOE LOE
0 __

_Lfb/m,ooof)"/—nlj o]
Y

Current —
This Action 120000
Total —li720000

¢ Includes fees

0 000
19‘2! ) e

* Established by WAM/PO

* Includes fees

4. WA COMPLETION DATE

Curremt: ___Novemher, 1997 .. Revised:

5. EPA COMMENTS:

This action initiates a new work assignment for technical assistance at Savget Area | & I1. The contractor is authorized
to commence tasks 1 and 2 not to exceed 100 LOE withowt CQO approval.

| 6. APPROVALS _
Contractor Signatuces: EPA Signatures:
: et 1/5877 W&m— ¢fasf41
Site Manage: Date Woi Amgnment Manager, Leah Evison Date
LEL ZagliP
Date

Regional Manager/Firm

'} Approved As Submitted N Approved With Changes | | Not

ce: 1. EPA PO ~ 2. WAM



STATEMENT OF WORK FOR TECHNICAL DATA COMPILATION

Introduction

This Statement of Work describes the requirements for a work assingment for the Sauget Area 1 Superfund Site in
Sauget and Cahokia, Illinois.

Description of Sites

The Sauget Area Isite is located in and around the villages of Sauget (formerly Monsanto) and Cahokia in west-
central St. Clair County, lilinois.

Sauget Area 1 is composed of segments A through F of Dead Creek, and adjacent Sites G, H, I, L. and M. Dead
Creek is an intermittent creek, sometimes impounded, which, was formerly used for waste disposal. The creck
segments included in the Site stretch over 3.5 miles. The Creek runs south and southwest through Sauget and
Cahokia to an outlet in the old Prairic DuPont Creek floodway, located south of Cahokia. The floodway in um
discharges to the Cahokia Chute of the Mississippi River. Site G, H, and I are inactive landfills or former
subsurface/surface disposal areas adjacent to Dead Creek. Site L is the location of a former surface impoundment
used by a hazardous and special waste hauler to dispose of wash water from truck cleaning operations. Site M is
former sand pit immediately adjacent 10 Dead Creek. 4

The Sauget Area ! Site has been investigated extensively by the Illinois EPA, it’s contractors, and by private
parties. U.S. EPA, lllinois EPA, and private partics have undertaken protective actions such as fencing of the
most highly contaminated portions of the site. Recent history includes the remediation of Dead Creek Segment A
by Cerro Copper Products, Inc., in 1990, following the signing of a Consent Decree with the Illinois EPA. Cerro
removed over 22,000 cubic yards of contaminated creek sediment. In 1995, U.S. EPA conducted an extensive
investigation of the Site G landfill and the surrounding area following an underground fire at Site G. Afier the
investigation, the Agency consolidated contaminated wastes on-site and placed a soil cover over the landfill.

The Sauget Area 1 Site contains high levels of chlorobenzenes, chlorophenols, chioroanilines, nitroanilines and
PCBs. The most highly contaminated parts of the Site are fenced or covered by pavement or slag. U.S. EPA
proposed the Sauget Area | Site to the National Priorities List in June of 1996.

In order to fulfill this work assignment for the Sauget Area | Site, it is necessary to include techical and PRP data
complilation work relating also to the Sauget Area 2 pre-NPL Site. This work is necessary to effectively do the
work on Sauget Arca | because data compiled on the known activities of the PRPs in Area 2 will be used to better
link those PRPs to activities in Area 1.

The Sauget Area 2 Site is composed of Sites O, P, Q, R, and S, as described below. Other adjacent areas may be
added as the investigation continues. Site O contains four inactive sludge dewatering lagoons. Site P, Q and R are
inactive landfills. Site S is a disposal area for still bottom sludges and chlorinated solvests located near Site O. In
1995, U.S. EPA removed 13 drums and 297 tons of PCB contaminated soil eroding out of Site Q immediately
adjacent to the Mississippi River. Site R was capped by Monsanto Corporation in 1979. Based on visual
observations, Site Q and R have a long history of leachate flow into the Mississippi River. In addition to the same
types of contaminants found in the Sauget Area 1 sites, some parts of Area 2 contain high levels of chlorinated
solvents. The Illinois EPA and U.S. EPA anticipate that the Sauget Area 2 Site will be propased to the National
Priorities, List early in 1998.

Purpose



The purpose of this Statement of Work (SOW) is to set forth the requirement for providing a Technical Data
Compilation to help U.S. EPA, and indirectly the State of Illinois, in enforcement, cleanup oversight, and cost
recovery efforts at the Sauget Area | and Sauget Area 2 Sites, specifically, to compile and summarize existing
technical and PRP data for each subumt within the sites. The estimated completion date for this work assignment

is December 30, 1997.

General Requirements

The contractor shall conduct the work in accordance with this SOW and all other relevant guidance used by U.S.
EPA. The primary contact for this work assignment is Leah Evison, Tel. (312) 886-4696, Email:

evison.leah@epamail.epa.gov.
A summary of the major deliverables and a suggested schedule for submittals are attached (Attachment 1). The

contractor shall submit the major deliverables using the form Transmittal of Documents for Acceptance by EPA.

Attachment 3.

Specifically, this work assignment involves the investigation and study of existing data housed at U.S. EPA
Region 5, Iilinois EPA, and possibly at other locations in Sauget or Cahokia, Illinois, or St. Louis, Missouri.

The contractor shall furnish all necessary and appropriate personnel, materials, and services needed for, or
incidental to, performing and complieting the work assignment.

A list of primary guidance and reference material is attached (Attachment 3). In all cases, the contractor shall use
the most recently issued guidance.

The contractor shall communicate at least weekly with the Work Assignment Manager or Remedial Project
Manager (WAM/RPM), either in face-to-face meetings or through conference calls.

The contractor shall notify the WAM/ ke when.75 percent of the approved work assignment budget has been
expended and when 95 percent has been expended.

EPA will provide oversight of contractor activities throughout the project. EPA review and approval of
deliverables is a tool to assist this process and 1o satisfy, in part, EPA's responsibility to provide effective
protection of public heaith, welfare, and the environment. EPA will review deliverables to assess the likelihood
that the project will achieve its goals and that its performance requirements have been met. Acceptance of
deliverables by EPA does not relieve the contractor of responsibility for the adequacy of the deliverables.

The contractor shall adhere 10 all procedures established for Confideatial Business Information (CBI) in both the
ARCS contract and by Region 5, U.S. EPA.

Record-Keeping Requirements

The contractor shall maintain all technical and financial records for the project in accordance with the contract.
At the completion of the project, the contractor shall submit two copies of the official record of the project in
electronic/paper format to the WAM/RPM.

Project Closeout

At the completion of the work assignment, the contractor shall perform all necessary project closeout activities as
specified in the contract. These activities may include closing out any subcontracts, indexing and consolidating
project records and files as required in Paragraph 0.4 above, and providing a technical and financial closeout
report to EPA. Final costs shall be reported to EPA (on disk) broken down into the cost for cach element of the
Work Breakdown Structure (WBS) (Attachment 2) for this work assignment.

recycled paper cealogy and ensironmem



Task 1 Project Planning and Support

The purpose of this task is to determine how the project will be managed and controlled. The following activities
shall be performed as part of the project planning task:

1.1  Project Planning. This task includes efforts related to project initiation.

1.1.}

Attend Kickoff Meeting. The contractor shall contact the RPM within 5 calendar days after
receipt of the work assignment to schedule the kickoff meeting. The contractor shall attend
a kickoff meeting to be held at the USEPA Region 5 Office in Chicago, Illinois after receipt
of the work assignment. It is anticipated that 1 - 2 comtractor personnel will attend the
kickoff meeting.

Conduct Site Visit. If contracior personnel are not already familiar with the site, the
contractor shall conduct a onc day site visit with the USEPA WAM/RPM and the [llinois
EPA project manager during the project planning phase to develop a conceptual
understanding of the site. It is anticipated that 1 - 2 contractor personnel will attend the site
visit.

Evaluate Existing Information.
SEE LATER TASKS
Project Work Plan

1.1.4.1 Develop Project Work Plan. The contractor shall prepare and submit a Project
Work Plan within 30 calendar days after receipt of the work assignment (WA). The
contractor shall use information from the USEPA-approved YKP Work Plan, appropriate
USEPA guidance, and technical direction provided by the USEPA WAM/RPM as the basis
for preparing the Work Plan. The contractor shall submit onc copy of the work plan to the
Contracting Officer (CO), Project Officer (PO) and Work Assignment Manager (WAM).

Develop Narrative. The Project Work Plan shall include a comprehensive description of
project tasks, the procedures to accomplish them, proje.i documentation, and project
schedule. The contractor shall use their quality assurance/quality control (QA/QC) systems
and procedures to assure that the wor 2 plan and other deliverables are of professional quality
requiring only minor revisions. Specifically, the Wark Plan shall include the following:

¢ Identification of project clements. Output of this task will be a detailed work
breakdown structure of the project.

4 The contractor's technical approach 1o each task to be performed, including a
detailed description of each task; the assumptions used; any information to be
produced during and at the conclusion of each task; and a description of the
work products that will be submitted to USEPA. Information shall be presented
in a sequence consistent with SOW. .

¢ A schedule with specific dates for completion of each required activity and
submission of each deliverable required by the SOW. This schedule shall also
include information regarding timing, initiation, and completion of all critical
path milestones for each activity and deliverable and the expected review time
for USEPA.

¢ A list of key contractor r=rsonnel providing support on the work assignment.

3



1.1.4.2 Prepare Revised Work Plan (if necessary)

1.1.4.2.1  Auend Fact Finding/Negotiation Meeting. The contractor shall attend
a Work Plan fact finding/negotiation meeting at the Region 5 office.
USEPA and the Contractor will discuss and agree upon the final
technical approach and costs required to accomplish the tasks outlined

in the SOW.

1.1.4.2.2  Prepare & Submit Revised Work Plan. The contractor shall prepare
and submit a revised work plan incorporating the agreements made in
the fact finding/negotiation meeting.

1.2 Project Management

The contractor shall perform general work assignment management including management and tracking of
costs, preparation of Monthly Progress Reports, attendance at project meetings, and preparation and
submittal of invoices. It is anticipated that the period of performance for this project is from June 1997
through December 1997.

1.2.1 Prepare Monthly Status Reports. The contractor shall prepare monthly progress reports in
accordance with the requirements under the contract. The contractor shall document the
technical progress and status of each task in the WBS for the reporting period in accordance
with contract requirements. The contractor shall report costs and level of effort (by P-level)
for the reporting period as well as cumulative amounts expended to date.

1.2.2 Meetings. The contractor shall participate in progress meetings during the course of the
work assignment. For budgeting purposes, the contractor shall assume a total of 2 meetings,
with 2 contractor nersonnel in attendanc~.

1.2.3  Work Assignment Closeout. The contractor shall perform the necessary activities to
closeout the work assignment in accordance with contract requircments.

1.2.3.1 Package and Return Documents to Government. The coatractor shall box
up all draft and final versions of all defiverables and raw data information
and send them to the USEPA Records Center or as directed in the Work
Assignment Closeout Notification (WACN).

1.23.2 Prepare Work Assignment Closeout Report (WACR). The contractor shall
* prepare and submit 2 WACR as directed in the WACN.

Task 2 Acquisition Of Existing Information

The contractor shall locate all existing technical and Potentially Responsible Party (PRP) information concerning
the Sauget Area 1 and Sauget Area 2 sites held by the Agencies and Municipalities listed befow and any others
suggested by U.S. EPA. The contractor shall develop a log of all sources of information which they locate. The
contractor shall copy for the U.S. EPA files all technical data and the associated information which they judge
necessary for completion of this work assignment. The contractor shall use their best professional judgement and
frequent contact with U.S. EPA in deciding what files 1o copy for U.S. EPA.

2.1 USEPA Region 5 Offices. USEPA will help the contractor obtain site information from the following
offices, located in Chicago, Illinois:
Superfund Division
Waste, Toxics and Pesticides Division
Water Division

recycled paper vealogy atd environment



2.2 IEPA Offices: IEPA will help the contractor obtain site information from the following offices, located in
Springfield, lllinois:
Superfund Program
RCRA Program
Water Programs

2.3. U.S. EPA will help the contractor obtain any siteinformation available from the following Federal Agencies
which has not already been obtained in preparation of previous reports on the sites:
U.S. Fish and Wildlife Service
U.S. Food and Drug Administration (fish study)

U.S. Department of Agriculture (air photos)
U.S. Army Corps of Engineers (air photos)

2.4 [EPA and/or the USEPA will help the contractor obtain any site information available from the following
tate and Local Agencies which has not already been obtained in preparation of previous reports on the
sites:
Nlinois Department of Public Health
Ilinois Department of Transportation (air photos)
St. Claire County
Village of Sauget & Sauget Fire Department
Village of Cahokia & Cahokia Fire Department

East Side Health Department

Task 3 Property Ownership Tables and Maps
The contractor shall complete deliverables for this task for Sauget Arca 1 and Sauget Area 2 separately.

The contractor shall perform a search to establish property ownership for each subunit of these sites and also
supply names and addresses of continuous property owners. A map keyed to the table shall also be
developed and delievered for each if the two sites. The contractor shall provide three (3) copies of the

property ownership tables and maps.

Task 4 Technical Data Summary Tables and Maps

The contractor shall organize and cvaluate existing technical data for each subunit of the sites and for
groundwater at each site. The contractor shall evaluate the useability of the data.

4.1  Draft Data Summary Tables. The Contractor shall develop and deliver separate Technical Data
Summary Tables for Sauget Area |1 and Area 2 that accurately establish the site characteristics of
each subunit, to the extent that this is possible using existing data. In accordance with the schedule
developed in the project work plan, the contractor shall submit two sets of draft Data Summary
Tables, one for Sauget Area 1 and one for Sauget Area 2, each of which includes the items listed
below. The deliverables may be in table or database format, whichever the Contractor finds more
suitable. The contractor shall include a text discussion of the data only to the degree the Contractor
finds it necessary to explain the data to U.S. EPA, or as requested by U.S. EPA. .

L Data Sources. The contracior shall itemize the sources of data used in this report.

L Nature and Extent of Contamination. The contractor shall itemize the nature and extent of
contamination for each subunit of each site, including groundwater.
- Contaminant Sources
- Contaminant Distribution and Trends



. Containment & Integrity. The contractor shall describe the current type of containment for
cach subunit, if any, and describe the status of its integrity, if known.

4.2  Draft Maps. The contractor shall develop draft site maps for Sauget Area 1 and Sauget Area 2
which summarize known information for each site, including:

- Location of subunits.
- Sample locations
- Contaminants & contaminant levels

4.3. Final Data Summary Tables and Maps. After EPA review of the draft Data Summary Tabies and
. Maps, the contractor shall incorporate EPA comments and submit the final Tables and Maps.

Task § Data Gaps Memoranda

The Contractor shz;ll develop and deliver a memorandum for each of the two sites which summarizes gaps in
technical data which they have identified by sumimarizing existing data.

Task 6 PRP Records Complilation .

6.1  PRP Files Setup

The contractor shall review all pertinent governmental records in Federal, State and local files
relevant to a PRP search as referenced in section 3.1.1, "Agency Record Collection and File
Review" in the Potentially Responsible Party Search Manual (OSWER Directive 9834.6). Relevant
records may includc correspordrnes hazardous waste manifests, technical data ~nd reports, permits
complaints, investigations, ure department chemical reports, litigation files, bankruptcy files, and
responses to 104(e) information requests. The contractor shall make copies of all such documents
which are not already present in the U.S. EPA Superfund files for the Sauget sites and organize all
files in PRP-specific folders after sequential numbering using either a Bates (automatic numbering)
stamp or other unique numbering system. In addition, the contractor shall create an index for those
items pertaining to (1) several PRPs or (2) discussing subjects of a gencral nature. Material specific
to one PRP shall be filed with other documents pertaining to that PRP thus creating a liability file of
evidence for cach PRP.

6.2 PRP Database

After the title search and records compilation are completed, the contractor shall compile a PRP
Database, usable by U.S. EPA, which summarizes the existing PRP information and any additional
PRP information gathered during Task 3. The PRP Database shall include the information listed in
Attachment 5 to this Scope of Work and any other information as directed by U.S. EPA. The PRP
Database shall be submitted in draft form for review and comment by U.S. EPA (in a format to be
coordinated with the U.S. EPA WAM) and resubmitted in final format after incorporation of U.S. -
EPA comments.

6.3 PRP Waste Disposal Personnel List

From existing information in the PRP files, the contractor shall compile a list of all persons linked to
waste disposal for that PRP, including names, addresses, telephone numbers (when known),
company position, involvement with waste disposal and any additional information as requested by
U.S. EPA. The PRP Personnel List shall be submitted in draft form for review and comment by
U.S. EPA and resubmitted in final format after incorporation of U.S. EPA comments.

I‘('Ilh?gy ﬂ“(' CHICOe st
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ATTACHMENTS

Attachment 1. Summary of Major Submittals

Attachment 2. Regulation and Guidance Documents

Attachment 3. Transmittal of Documents for Acceptance by EPA
Attachment 4. Transmittal Register

Attachment 5. Outline of PRP Database



Attachment 1

Summary of Major Submittals

DELIVERABLE NO. OF DUE DATE

TASK" COPIES (calendar days)

1.1.4.1 Project Work Plan 2 30 days after initiation of work

assignment (WA)

1.1.4.2 Revised Project Work Plan 2 15 days after receipt of comments

3 Propety Ownership 3 60 days after Work Plan approval
Tables/Maps

4.1/4.2 Draft Technical Data 3 90 days after Work Plan approval
Tables/Maps

6.2/6.3 Draft PRP Database & 2 90 days after Work Plan approval
Personnel List

4.3 Final Technical Data 3 30 days after receipt of comments
Tables/Maps on draft Data Summary Report

6.2/6.3 Final PRP Database & 3 30 days after receipt of comments
Personnel List

1.2.3.0 Work Assipnment C'sec* 3 {#) days after receipt of Work
Report Assignment Completion

Notification

Work Assignment Completion | 1 as directed in Work Assignment
Report Closeout Notification

recycled paper
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Attachment 2
Regulations and Guidance Documents

The following list, although not comprchensive, comprises many of the regulations and guidance documents that

apply to the RI/FS process:

I.  American National Standards Practices for Respiratory Protection. American National Standards Institute
Z88.2-1980, March 11, 1981.

2. ARCS Construction Contract Modification Procedures September 89, OERR Directive 9355.5-01/FS.

3. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency and
Remedial Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02.

4. Community Relations in Superfund — A Handbook, U.S. EPA, Office of Emergency and Remedial
Response, June 1988, OSWER Directive No. 9230.0-3B.

5. A Compendium of Superfund Field Operations Methods, Two Volumes, U.S. EPA, Office of Emergency
and Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 9355.0-14.

6. Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S. EPA, Office of Solid
Waste and Emergency Response, October 1986, OSWER Directive No. 9472.003.

7. Contractor Requirements for the Control and Security of RCRA Confidential Business Information, March
1984.

8. Darta Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement, EPA/540/G-87/003, March 1987, OSWER Directive
No. 9335.0-7B.

9. Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U.S. EPA
Region 1V, Environmental Services Division, April 1, 1986 (revised periodically).

10. EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984.

11. Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised periodically).

12. Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, Interim Final,
U.S. EPA, Office of Emergency and Remedial Response, October 1988, OSWER Directive NO. 9355.3-01.

13. Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potential Responsible
Parties, U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April 1990.

14. Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990.

15. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA Office of
Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283.1-2.

16. Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency and Reniedial
Response, Prepublication version.

17. Guide 10 Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and Emergency
Response, Publication 9345.3-03FS, January 1992.

18. Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Research
and Development, Cincinnati, OH, QAMS-004/80, December 29, 1980. '

19. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of
Emergency and Remedial Response, July 12, 1982, EPA Order No. 1440.2.

20. Interim Guidance on Compliance with Applicabie of Relevam and Appropriate Requirements, U.S. EPA,
Office of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.

21. Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U. S EPA, Office of
Emergency and Remedial Response, QAMS-005/80, December 1980.

22. Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February
1989, EPA 23/02-89-042; vol. 2, Ground water (Jul 1992).

23. National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40 CFR
Part 300, March 8, 1990. '

24. NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-VII for the 3rd edition, Volumes I and II,
National Institute of Occupational Safety and Heaith.

25. Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, Nanonal Institute of
Occupational Safety and Health/Occupational Health and Safety Administration/United States Coast
Guard/Environmental Protection Agency, October 1985.

9 Model RI/FS SOW (5/31/95)



26.
27.
28.
29.
30.
3L

32.
33.

35.
36.
37.

38.

&8

41.
42,

43.

45.

Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992,
OSWER Directive 9355.7-03.

Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50, Number
214, November 1985, pages 45933-45937.

Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and Remedial
Response, April 1989, OSWER Directive No. 9320.2-3A.

Quality in the Constructed Project: A Guideline for Owners, Designers and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988.
Remedial Design and Remedial Action Handbook, U.S. EPA, Office of Emergency and Remedial Response,
June 1995, OSWER Directive No. 9355.5-22.

Revision of Policy Regarding Superfund Project Assignments, OSWER Directive No. 9242.3-08, December
10, 1991. [Guidance, p. 2-2]

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.

Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response, November
1984,

Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926, Occupational
Health and Safety Administration.

Standards for General Industry, Code of Federal Regulanons, Title 29, Part 1910, Occupational Health and
Safety Administration.

Structure and Components of 5- Year Reviews, OSWER Directive No. 9355.7-02, May 23, 1991.

[Guidance, p. 3-5]

Superfund Guidance on EPA Oversight of Remedial Dwgns and Remedial Actions Performed by Potentially
Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of Emergency and Remedial
Response, June 1986, OSWER Directive No. 9355.0-4A.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. 9242.2-08FS.
TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American Conference of
“avermuental Industrial Hygienists.

Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response,
EPA/540/R-92/071a, October 1992.

USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, U.S. EPA, Office of
Emergency and Remedial Response, July 1988.

USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA, Office of
Emergency and Remedial Response, February 1988,

User's Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management Office, August
1982.

Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication

9355.5-03FS, May 1990.
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ATTACHMENT 5§

INFORMATION TO BE INCLUDED IN PRP DATABASE

Corporate address
Facility address
Type of PRP

For owners/operators:
*  time period during which the person owned and/or operated the facility

*  whether the disposal of hazardous substances occurred during that period
*  type of activity of the owner/operator (e.g., individual, manufacturing facility for ..., etc.)

For “generators” (i.c., persons who arranged for either the treatment or disposal of the hazardous substances):
*  type of facility .

*  major prdducts produced

*  hazardous sﬁbstances produced or stored, including volumes (if available)

*  substances disposed of at the site, including which subunit

*  hazardous or potentially hazardous substances disposed of at the site, including which subunit
* time period of disposal

For transporters
*  pature of the substances and volumes (if available)

*  linking evidence to generators
*  whether the transporter selected the site for disposal or treatment

For all PRPs identify (For complex situations, the information may be submitted in attached text rather than in
the database itself):

* actions taken against the PRP or agreements reached with the PRP by U.S. EPA or IEPA

* financial viability (c.g., bankruptcy, corporations that are defunct or dissolved, and individuals who have
died, with a description of the staws of their estate. If a record is found of a bankruptcy action occurring
within the previous 24 months, notify the WAM immediately.)

* secondary liability (c.g., corporate successors, parent corporations, subsidiary corporations, and
individual officers, directors, sharcholders and any other employees with management or decision-making
responsibilities within these corporations.)

* evidence assessment according to the following catagories:

1) Definite Linking Evidence -- Direct evidence support the liability statements of Section '07 of
CERCLA.

13



2) Probable Linking Evidence -- Strong circumstantial evidence, based on avajlable documents,
links a company to the site, despite a written denial of involvement, using the following criteria:

-- the company admits sending, or the evidence suggests the company sent hazardous or non-
hazardous waste to the site between the dates of operation.

-- the company admits or documents demonstrate that the company generated hazardous waste and
that they had no other disposal location besides the site between the dates of operation.

-- the company is or has been a RCRA generator.

-- the company waste stream contains hazardous wastes or substances.

-- the company was the main customer at the site.

3) Little or No Evidence - Companics in this category are ones that are RCRA generators or the
company waste stream contains hazardous waste substances but the evidence, either circumstantial
or otherwise, fails to support statements of liability from Section 107 of CERCLA

-- companics that do not generate hazardous waste in the normal course of their business activities
such as construction companies, churches, or restaurants.

-- companies placed on the PRP mailing list as a case of mistaken identity.

4) No Determination -- Companies in this category are those too difficult to categorize elsewhere
above. Consult the WAM before placing a company in this category.

14
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STATEMENT OF WORK FOR TECHNICAL DATA COMPILATION
S \ 1.8 /Cahokia, Hlinai

Introduction

This Statement of Work describes the requirements for a work assingment for the Sauget Area 1 Superfund Site in
Sauget and Cahokia, Illinois.

Description of Sites

The Sauget Area 1site is located in and around the villages of Sauget (formerly Monsanto) and Cahokia in west-
central St. Clair County, Illinois.

Sauget Area 1 is composed of segments A through F of Dead Creek, and adjacent Sites G, H, I, L, and M. Dead
Creek is an intermittent creek, sometimes impounded, which, was formerly used for waste disposal. The creek
segments included in the Site stretch over 3.5 miles. The Creek runs south and southwest through Sauget and
Cahokia to an outlet in the old Prairie DuPont Creek floodway, located south of Cahokia. The floodway in turn
discharges to the Cahokia Chute of the Mississippi River. Site G, H, and I are inactive landfills or former
subsurface/surface disposal areas adjacent to Dead Creek. Site L is the location of a former surface impoundment
used by a hazardous and special waste hauler to dispose of wash water from truck cleaning operations. Site M is
former sand pit immediately adjacent to Dead Creek.

The Sauget Area 1 Site has been investigated extensively by the IHinois EPA, it’s contractors, and by private parties.
U.S. EPA, lllinois EPA, and private parties have undertaken protective actions such as fencing of the most highly
cuwannnated portions of the site. Rec~ "% .., ..cludes the remediation of Dead Creek Segmeut A by Cerro
Copper Products, Inc., in 1990, following the signing of a Consent Decree with the Illinois EPA. Cerro removed
over 22,000 cubic yards of contaminated creek sediment. In 1995, U.S. EPA conducted an extensive investigation of
the Site G landfill and the surrounding area following an underground fire at Site G. After the investigation, the
Agency consolidated contaminated wastes on-site and placed a soil cover over the landfill.

The Sauget Area 1 Site contains high levels of chlorobenzenes, chlorophenols, chloroanilines, nitroanilines and PCBs.
The most highly contaminated parts of the Site are fenced or covered by pavement or slag. U.S. EPA proposed the
Sauget Area 1 Site to the National Priorities List in June of 1996.

In order to fulfill this work assignment for the Sauget Area 1 Site, it is necessary to include techical and PRP data
complilation work relating also to the Sauget Area 2 pre-NPL Site. This work is necessary to effectively do the work
on Sauget Area 1 because data compiled on the known activities of the PRPs in Area 2 will be used to better link
those PRPs to activities in Area 1.

The Sauget Area 2 Site is composed of Sites O, P, Q, R, and S, as described below. Other adjacent areas may be
added as the investigation continues. Site O contains four inactive sludge dewatering lagoons. Site P, Q and R are
inactive landfills. Site S is a disposal area for still bottom sludges and chlorinated solvests located near Site O. In
1995, U.S. EPA removed 13 drums and 297 tons of PCB contaminated soil eroding out of Site Q immediately
adjacent to the Mississippi River. Site R was capped by Monsanto Corporation in 1979. Based on visual
observations, Site Q and R have a long history of leachate flow into the Mississippi River. In addition to the same
types of contaminants found in the Sauget Area 1 sites, some parts of Area 2 contain high levels of chlorinated
solvents. The Illinois EPA and U.S. EPA anticipate that the Sauget Area 2 Site will be proposed to the National
Priorities List early in 1998.



Purpose

The purpose of this Statement of Work (SOW) is to set forth the requirement for providing a Technical Data
Compilation to help U.S. EPA, and indirectly the State of Illinois, in enforcement, cleanup oversight, and cost
_recovery efforts at the Sauget Area 1 and Sauget Area 2 Sites, specifically, to compile and summarize existing
technical and PRP data for each subunit wuhm the sites. The estimated complenon date for this work assignment is

December 30 1997

General Requirements

The contractor shall conduct the work in accordance with this SOW and all other relevant guidance used by U. S
EPA. The primary contact for this work assignment is Leah Evison, Tel. (312) 8864696, Email:
evison.leah@epamail.epa.gov.

A summary of the major deliverables and a suggested schedule for submittals are attached (Attachment 1).

Specifically, this work assignment involves the investigation and study of existing data housed at U.S. EPA Region 5,
Illinois EPA, and possibly at otlier locations in Sauget or Cahokia, Illinois, or St. Louis, Missouri.

The contractor shall furnish all necessary and appropriate personnel, materials, and services needed for, or incidental
to, performing and completing the work assignment.

A list of primary guidance and reference material is attached (Attachment 2). In all cases, the contractor shall use the
most recently issued guidance.

The contractor shall communicate at least weekly with the Work Assignment Manager or Remedial Project Manager
(WAM/RPM), cither in face-to-face meetings or through conference calls.

The contractor shall notify the WAM/RPM when 75 percent of the approved work assignment budget has been
expended and when 95 percent has been expended.

EPA will provide oversight of contractor activities throughout the project. EPA review and approval of deliverables
is a tool to assist this process and to satisfy, in part, EPA's responsibility to provide effective protection of public
health, welfare, and the environment. EPA will review deliverables to assess the likelihood that the project will
achieve its goals and that its performance requirements have been met. Acceptance of deliverables by EPA does not
relieve the contractor of responsibility for the adequacy of the deliverables.

The contractor shall adhere to all procedures established for Confidential Business Information (CBI) in both the
ARCS contract and by Region 5, U.S. EPA.

Project Closeout
At the completion of the work assignment, the contractor shall perform all necessary project closeout activities as

specified in the contract. These activities may include closing out any subcontracts, indexing and consolidating
project records and files as required in Paragraph 0.4 above, and providing a technical and financial closeout report to

EPA.

Task 1 Project Planning and Support

The purpose of this task is to determine how the project will be managed and controlled. The following activities
shall be performed as part of the project planning task:

1.1 Project Planning. This task includes efforts related to project initiation.
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Attend Kickoff Meeting. The contractor shall contact the RPM within 5 calendar days after
receipt of the work assignment to schedule the kickoff meeting. The contractor shall attend a
kickoff meeting to be held at the USEPA Region 5 Office in Chicago, Illinois after receipt of
the work assignment. It is anticipated that 1 - 2 contractor personnel will attend the kickoff

meeting.

Conduct Site Visit. If contractor personnel are not already familiar with the site, the contractor
shall conduct a one day site visit with the USEPA WAM/RPM and the Illinois EPA project
manager during the project planning phase to develop a conceptual understanding of the site. It
is anticipated that 1 - 2 contractor personnel will attend the site visit.

Evaluate Existing Information.
SEE LATER TASKS

Project Work Plan

1.1.4.1 Develop Project Work Plan. The contractor shall prepare and submit a Project Work
Plan within 30 calendar days after receipt of the work assignment (WA). The contractor shall
use information from the USEPA-approved PRP Work Plan, appropriate USEPA guidance, and
technical direction provided by the USEPA WAM/RPM as the basis for preparing the Work
Plan. The contractor shall submit one copy of the work plan to the Contracting Officer (CO),
Project Officer (PO, and Work Assignmeut Manager (WAM).

Develop Narrative. The Project Work Plan shall include a comprehensive description of
project tasks, the procedures to accomplish them, project documentation, and project schedule.

The contractor shall use their quality assurance/quality control (QA/QC) systems and
procedures to assure that the work plan and other deliverables are of professional quality
requiring only minur revisions. Specifically, the Work Plan shall include the following:

¢ Identification of project elements. Output of this task will be a detailed work
breakdown structure of the project.

¢ The contractor's technical approach to each task to be performed, including a
detailed description of each task; the assumptions used; any information to be
produced during and at the conclusion of each task; and a description of the work
products that will be submitted to USEPA. Information shall be presented in a
sequence consistent with SOW.

¢ A schedule with specific dates for completion of each required activity and
submission of each deliverable required by the SOW. This schedule shall also
include information regarding timing, initiation, and completion of all critical path
milestones for each activity and deliverable and the expected review time for
USEPA.

¢ A list of key contractor personnel providing support on the work assignment.
1.1.4.2 Prepare Revised Work Plan (if necessary)
1.1.42.1  Attend Fact Finding/Negotiation Meeting. The contractor shall attend a
Work Plan fact finding/negotiation meeting at the Region 5 office.

USEPA and the Contractor will discuss and agree upon the final technical
approach and costs required to accomplish the tasks outlined in the SOW.



1.1.422  Prepare & Submit Revised Work Plan. The contractor shall prepare and
submit a revised work plan incorporating the agreements made in the fact
finding/negotiation meeting.

1.2 Project Management

The contractor shall perform general work assignment management including management and tracking of
costs, preparation of Monthly Progress Reports, attendance at project meetings, and preparation and submittal
of invoices. It is anticipated that the period of performance for this project is from:
1998 :

1.2.1 Prepare Monthly Status Reports. The contractor shall prepare monthly progress reports in
accordance with the requirements under the contract. The contractor shall document the
technical progress and status of each task in the WBS for the reporting period in accordance
with contract requirements. The contractor shall report costs and level of effort (by P-level) for
the reporting period as well as cumulative amounts expended to date.

1.2.2  Meetings. The contractor shall participate in progress meetings during the course of the work
assignment. For budgeting purposes, the contractor shall assume a total of 2 meetings, with 2
contractor personnel in attendance.

1.2.3  Work Assignment Closeout. The contractor shall perform the necessary activities to closeout
the work assignment in accordance with contract requirements.

1.23.1 Package and Return Documents to Government. The contractor shall box up
all draft and final versions of all deliverables and raw data information and
send them to the USEPA Records Center or as directed in the Work
Assignment Closeout Notification (WACN).

1.2.3.2 Prepare Work Assignment Closeout Report (WACR). The contractor shall
prepare and submit a WACR as directed in the WACN.

Task 2 Acquisition Of Existing Information

The contractor shall locate all existing technical and Potentially Responsible Party (PRP) information concerning the
Sauy et Area 1 and Sauget Area 2 sites held by the Agencies and Municipalities listed below and any others suggested
by U.S. EPA. The contractor shall develop a log of all sources of information which they locate. The contractor
shall copy for the U.S. EPA files all technical data ~nd the associated information which they judge necessary for
completion of this work assignment. The contractor shall use their best professional judgement and frequent contact
with U.S. EPA in deciding what files to copy for U.S. EPA.

2.1 USEPA Region 5 Offices. USEPA will help the contractor obtain site information from the following offices,
located in Chicago, [llinois:
Superfund Division
Waste, Toxics and Pesticides Division
Water Division

2.2 IEPA Offices: IEPA will help the contractor obtain site information from the following offices, located in
Springfiel %
Superfund Program
RCRA Program
Water Programs

2.3. U.S. EPA will help the contractor obtain any siteinformation available from the following Federal Agencies
which has not already been obtained in preparation of previous reports on the sites:
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U.S. Fish and Wildlife Service

U.S. Food and Drug Administration (fish study)
U.S. Department of Agriculture (air photos)
U.S. Atmy Corps of Engineers (air photos)

2.4 IEPA and/or the USEPA will help the contractor obtain any site information available from the following State
and Local Agencies which has not already been obtained in preparation of previous reports on the sites:
Illinois Department of Public Health
Illinois Department of Transportation (air photos)
St. Claire County
Village of Sauget & Sauget Fire Department
Village of Cahokia & Cahokia Fire Department
East Side Health Department

Task 3 Property Ownership Tables and Maps
The contractor shall complete deliverables for this task for Sauget Area 1 and Sauget Area 2 separately.
The contractor shall perform a search to establish: i property ownership for each subunit of these sites and

also supply names and addresses of continuous property })wners. A map keyed to the table shall also be
developed and delievered for each if the two sites. The contractor shall provide three (3) copies of the property

ownership tables and maps.

Task 4 Technical Data Summary Tables and Maps

The contractor shall organize and evaluate existing technical data for each subunit of the sites and for
groundwater at each site. The contractor shall evaluate the useability of the data.

4.1  Draft Data Summary Tables. The Contractor shall develop and deliver separate Technical Data
Summary Tables for Sauget Area 1 and Area 2 that accurately establish the site characteristics of each
subunit, to the extent that this is possible using existing data. In accordance with the schedule developed
in the project work plan, the contractor shail submit two sets of draft Data Summary Tables, one for
Sauget Area 1 and one for Sauget Area 2, each of which includes the items listed below. The
deliverables may be in table or database format, whichever the Contractor finds more suitable. The
contractor shall include a text discussion of the data only to the degree the Contractor finds it necessary
to explain the data to U.S. EPA, or as requested by U.S. EPA. h

° Data Sources. The contractor shall itemize the sources of data used in this report.

L Nature and Extent of Contamination. The contractor shall itemize the nature and extent of
contamination for each subunit of each site, including groundwater.
- Contaminant Sources
- Contaminant Distribution and Trends

L Containment & Integrity. The contractor shall describe the current type of containment for
each subunit, if any, and describe the status of its integrity, if known.

4.2  Draft Maps. The contractor shall develop draft site maps for Sauget Area 1 and Sauget Area 2 which
summarize known information for each site, including:

- Location of subunits.
- Sample locations
- Contaminants & contaminant levels



4.3.

Task 5

Final Data Summary Tables and Maps. After EPA review of the draft Data Summary Tables and
Maps, the contractor shall incorporate EPA comments and submit the final Tables and Maps.

Data Gaps Memoranda

The Contractor shall develop and deliver a memorandum for each of the two sites which summarizes gaps in
technical data which they have identified by summarizing existing data.

Task 6

6.1

6.2

6.3

PRP Records Complilation

PRP Files Setup

The contractor shall review all pertinent governmental records in Federal, State and local files relevant
to a PRP search as referenced in section 3.1.1, "Agency Record Collection and File Review" in the
Potentially Responsible Party Search Manual (OSWER Directive 9834.6). Relevant records may include
correspondence, hazardous waste manifests, technical data and reports, permits, complaints,
investigations, fire department chemical reports, litigation files, bankruptcy files, and responses to
104(e) information requests. The contractor shall make copies of all such documents which are not
already present in the U.S. EPA Superfund files for the Sauget sites and organize all files in PRP-
specific folders after sequential numbering using either a Bates (automatic numbering) stamp or other
unique numbering system. In addition, the contructor shall create an index for those items pertaining to
(1) several PRPs or (2) discussing subjects of a general nature. Material specific to one PRP shall be
filed with other documents pertaining to that PRP thus creating a liability file of evidence for each PRP.

PRP Database

Adlier the title search and . ~or* _pilation arc completed, the contractor shall compile a PRP
Database, usable by U.S. EPA, which summarizes the existing PRP information and any additional PRP
information gathered during Task 3. The PRP Database shall include the information listed in
Attachment 3 to this Scope of Work and any other information as directed by U.S. EPA. The PRP
Database shall be submitted in draft form for review and comment by U.S. EPA (in a format to be
coordinated with the U.S. EPA WAM) and resubmitted in final format after incorporation of U.S. EPA
comments.

PRP Waste Disposal Personnel List

From existing information in the PRP files, the contractor shall compile a list of all persons linked to
waste disposal for that PRP, including names, addresses, telephone numbers (when known), company
position, involvement with waste disposal and any additional information as requested by U.S. EPA.
The PRP Personnel List shall be submitted in draft form for review and comment by U.S. EPA and
resubmitted in final format after incorporation of U.S. EPA comments.

ATTACHMENTS

Attachment 1. Summary of Major Submittals
Attachment 2. Regulation and Guidance Documents
Attachment 3. Outline of PRP Database



Attachment 1

Summary of Major Submittals

DELIVERABLE ‘'NO. OF DUE DATE

TASK : COPIES (calendar days)

1.1.4.1 Project Work Plan 2 30 days after initiation of work

assignment (WA)

1.1.4.2 Revised Project Work Plan 2 15 days after receipt of comments

3 Propety Ownership 3 60 days after Work Plan approval
Tables/Maps

4.1/4.2 Draft Technical Data 3 90 days after Work Plan approval
Tables/Maps

6.2/6.3 Draft PRP Database & 2 90 days after Work Plan approval
Personnel List .

4.3 Final Technical Data 3 30 days after receipt of comments on
Tables/Maps draft Data Summary Report

6.2/6.3 Final PRP Database & 3 30 days after receipt of comments
Personnel List

1.2.3.2 Work Assignment Closeout 3 (#) days -after receipt of Work
Report Assignment Completion Notification
Work Assignment Completion | 1 as directed in Work Assignment
Report Closeout Notification




Attachment 2
Regulations and Guidance Documents

The following list, although not comprehensive, comprises many of the regulations and guidance documents that

apply to the RI/FS process: -

1. American National Standards Practices for Respiratory Protection. American National Standards Institute
Z88.2-1980, March 11, 1981.

2. ARCS Construction Contract Modification Procedures September 89, OERR Directive 9355.5-01/FS.

3. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency and Remedial
Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02.

4. Community Relations in Superfund — A Handbook, U.S. EPA, Office of Emergency and Remedial Response,
June 1988, OSWER Directive No. 9230.0-3B.

5. A Compendium of Superfund Field Overations Methods, Two Volumes, U.S. EPA, Office of Emergency and
Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 9355.0-14.

6. Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S. EPA, Office of Solid Waste
and Emergency Response, October 1986, OSWER Directive No. 9472.003.

7. Contractor Requirements for the Control and Security of RCRA Confidential Business Information, March 1984.

8. Data Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement, EPA/540/G-87/003, March 1987, OSWER Directive No.
9335.0-7B. .

9. Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U.S. EPA Region
IV, Environmental Services Division, April 1, 1986 (revised periodically).

10. EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984.

11. Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised periodically).

12. Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, Interim Final, U.S.
EPA, Office of Emergency and Remedial Response, October 1988, OSWER Directive NO. 9355.3-01.

13. Guidan~e on EPA Oversight nof Remedial Designs and Remedial Actions Performed by Potential Responsible
Parties. U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April 1990.

14. Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990.

15. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA Office of
Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283.1-2.

16. Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency and Remedial
Response, Prepublication version.

17. Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and Emergency
Response, Publication 9345.3-03FS, January 1992.

18. Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Research and
Development, Cincinnati, OH, QAMS-004/80, December 29, 1980.

19. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of Emergency
and Remedial Response, July 12, 1982, EPA Order No. 1440.2.

20. Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requirements, U.S. EPA, Office
of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.

21. Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of
Emergency and Remedial Response, QAMS-005/80, December 1980.

22. Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February 1989,
EPA 23/02-89-042; vol. 2, Ground water (Jul 1992).

23. National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40 CFR Part
300, March 8, 1990.

24. NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-VII for the 3rd edition, Volumes I and II,
National Institute of Occupational Safety and Health.

25. Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, National Institute of
Occupational Safety and Health/Occupational Health and Safety Administration/United States Coast
Guard/Environmental Protection Agency, October 1985.

26. Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992,
OSWER Directive 9355.7-03.
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27.
28.
29.
30.
31.
32.
33.
34,
35.
36.
37.

38.

39,
40.

41.

42.

43,

45.

Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50, Number
214, November 1985, pages 45933-45937.
Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and Remedial Response,

April 1989, OSWER Directive No. 9320.2-3A.
Quality in the Constructed Project: A Guideline for Owners, Dcsxgncrs and Constructors, Volume 1, Preliminary

- Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988.

Remedial Design and Remedial Action Handbook, U.S. EPA, Office of Emergency and Remedial Response,
June 1995, OSWER Directive No. 9355.5-22.

Revision of Policy Regarding Superfund Project Assignments, OSWER Directive No. 9242.3-08, December 10,
1991. [Guidance, p. 2-2]

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.

Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response, November 1984.
Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926, Occupational Health
and Safety Administration.

Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational Health and
Safety Administration.

Structure and Components of 5-Year Reviews, OSWER Directive No. 9355.7-02, May 23, 1991. [Guidance, p.
3-5]

Superfund Guidance on EPA Oversight of Remedial Dcslgns and Remedial Actions Performed by Potentially
Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of Emergency and Remedial |
Response, June 1986, OSWER Directive No. 9355.0-4A.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. 9242.2-08FS.

TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American Conference of
Governmental Industrial Hygienists.

Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response,
EPA/540/R-92/071a, October 1992.

USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, U.S. EPA, Office of
Emergency and Remedial Responsc, July .. .C.

USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA, Office of Emergency
and Remedial Response, February 1988.

User’s Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management Office, August 1982.
Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication 9355.5-

03FS, May 1990.
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ATTACHMENT 3

INFORMATION TO BE INCLUDED IN PRP DATABASE

Corporate address .
Facility address
Type of PRP

For ownérs/operators:
* time period during which the person owned and/or operated the facility

* whether the disposal of hazardous substances occurred during that period
* type of activity of the owner/operator (e.g., individual, manufacturing facility for ..., etc.)

For “generators” (i.e., persons who arranged for either the treatment or disposal-of the hazardous substances):
* type of facility

* major products produced

* hazardous substances produced or stored, including volumes (if available)

* substances disposed of at the site, including which subunit

* hazardous or potentially hazardous substances disposed of at the site, including which subunit
* time period of disposal

For transporters
* nature of the substances and volumes (if available)

* linking evidence to generators

* whether the transporter selected the site for disposal or treatment
For all PRPs identify (For complex situations, the information may be submitted in attached text rather than in the
database itself):

* actions taken against the PRP or agreements reached with the PRP by U.S. EPA or IEPA

* financial viability (e.g., bankruptcy, corporations that are defunct or dissolved, and individuals who have died,
with a description of the status of their estate. If a record is found of a bankruptcy action occurring within the
previous 24 months, notify the WAM immediately.)

* secondary liability (e.g., corporate successors, parent corporations, subsidiary corporations, and individual
officers, directors, shareholders and any other employees with management or decision-making responsibilities
within these corporations.)

* evidence assessment according to the following catagories:

1) Definite Linking Evidence -- Direct evidence support the liability statements of Section 107 of CERCLA.

2) Probable Linking Evidence -- Strong circumstantial evidence, based on available documents, links a
company to the site, despite a written denial of involvement, using the following criteria:

11



-- the company admits sending, or the e\ idence suggests the company sent hazardous or non-
hazardous waste to the site between the dates of operation.

— the company admits or documents demonstrate that the company generated hazardous waste and
that th=y had no other disposal location besides the site between the dates of operation.

-- the company is or has been a RCRA generator.

-- the company waste stream contains hazardous wastes or substances.

-- the company was the main customer at the site.
3) Little or No Evidence — Companies in this category are ones that are RCRA generators or the company
waste stream contains hazardous waste substances but the evidence, either circumstantial or otherwise, fails

to support statements of liability from Section 107 of CERCLA

-- companies that do not generate hazardous waste in the normal course of their business activities
such as construction companies, churches, or restaurants.

-- companies placed on the PRP mailing list as a case of mistaken identity.

4) No Determination -- Companies in this category are those too difficult to categorize elsewhere above.
Consult the WAM before placing a company in this category.

12



DUPLICATE | 6156

USEPA WORK ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORMATION
Project Name: _Sauget Area 1 &2  Contractor: Fcology & Environment Work Assignment No.: 47-SN60

Activity: __TA EPA Contract No.:_68-WR-0086 Revision No.: 02 -

Date: Aug:si_l_&__l_%l Contractor Control No.: ___ - Modification No. ™ i
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| ] New Work { ] Interim [ ] Partial Work Plan Approval [ } Technical Direction { | Work Assignment
Assignment Amendment Memorandum - Completion
[ X | Final Work Plan Approval Notification
. Interim SOW, . Change in LOE, i . Detasiled scope, budget (No Attachment)
schedule, and Scope by task - . Approval of work plan ) amdule
LOE ’ . Add additional . Add funds . R &El,m . Contractor originates
. Complete SOW, tasks of funds : Ecﬂdﬁhﬂ withi . Regional detecmination
estimated budget { ]| Amendment to Final Work Plan bs Q . When signed by CO,
and schedule | 1 Incremental Approval (me must eENTE AQ this constitutes a stop
Funding oveérall k& work order
. Change in LOE, scope of budget by task . | LOE approved by 0)
Add additional tasks or funds

3. BUDGET INFORMATION

Interim Budget (IB) Approved Work Plan Budget Expenditure Limit (EL)*
Total Funding
received ($)* Technical ($)* Technical ($)* Technical ($)*
LOE LOE LOE
Current 170,000 200 20.000 (4] 0 o200 0 20000
This Action _— 0 T ol.) (20.000) 2.061 166921 L.861 146,921
Total 170,000 0 0 2061 1660921 2,061 166,92 |
* Includes fees * Includes fees * Includes fees * Established by WAM/PO
4. WA COMPLETION DATE Current: _Fehnuary 1998 Revised:

5. EPA COMMENTS:

This action approves the August 11, 1997 work plan in its entirety.

6. APPROVALS

Contractor Signatures: EPf\ Signatures:

Site Manager/Firm Date Work Assignment Manager, Leah Evison Date

Regional Manager/Firm Date s .

{X | Approved As Submitted | | Approved With Changes | ] Not App% X .
| Aee F = __7!” £ %‘A—a—/‘—) _j"z‘z’ 2
Signatufe «%{ ontracting Otficer, Pe:géﬁ:ndrixson ale Approved

ve 1. EPA PO 2. WAM 3. EPA CO




USEPA ' WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: _Sauget Area I &2  Contractor: Ecolagy & Environment- Work Assignment No.: 47-5N60

Activity: ___TA EPA Contract No.:_68-W8&-Q0R& = Revision No.: 02

Date: AugusLL&._L99_'l Contractor Control No.: ____ -~ Modification No.
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| | New Work [ 1 Interim { ] Partial Work Plan Approval { | Technical Direction [ ] Work Assignment
Assignment Amendment Memorandum Completion
[ X1 Final Work Plan Approval Natification
. Interizn SOW, . Change in LOE, . Detailed scope, budget {No Auachment)
schedule, and Scope by task . Approval of work plan : and schedule
LOE . Add additional . Add funds . . Revise expenditure level . Contractor onginates
. Complete SOW, tasks of funds . Minor shift within SOW . Regional determination
estimated budget | | Amendment to Final Work Plan . When signed by CO,
and schedule | | Incremental Approval (All changes must be with this constitutes a stop
Funding . overall scope, budget and work order’
. Changé in LOE, scope of budget by task . | LOE approved by EPA CO)
Add additional tasks or funds

3. BUDGET INFORMATION

: Interim Budget (IB) Approved Work Pien Budget Expenditure Limit (EL)*
Total Funding v
received ($)* Technical $)* Technical 5+ Technical ($H*
LOE LOE . LOE
Current 170.000 200 _20000 0 1] 200 20000
This Action _0 200 20000) 2061 166 92) 1861 = _ 14692}
Touwal 170.000 0 [1] 2,061 166 921 2061 166 921
* Includes fees * Includes fees * Includes fees * Established by WAM/PO
4. WA COMPLETION DATE Current: __February 1998 Revised:

5. EPA COMMENTS:

This action approves the August 11, 1997 work plan in its entirety.

6. APPROVALS

Contractor Signatures: ' EP;\ Signatures: .
811197
Site Manager/Firm Date Work Assignment Manager, Leah Evison Date
Phone (312) BR6-4606
Regional Manager/Firm Date
Date
[ ] Approved As Submitied | ] Approved With Changes | ] Not Approved
Signature of Contracting Officer, Pegey Hendrixson Date Agprovui

ce 1. EPA PO

(]

. WAM 3. EPA CO

e CQ -
10 o\ AL




DATE:

SUBJECT:

FROM:

THRU:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

August 18, 1997

Work Plan Approval for Sauget Area | & 2 Pre-NPL Sites, Sauget, Illinois, Technical Assisstance Work
Assignment, Ecology and Environment, ARCS constract 68-W8-0086, Work Assignment
No. 47-5N60.

Leah Evison
Work Assignment Manager

Pat Vogtman CO*‘\'U”V\)
ProjectgtOfﬁcer ® Qb\\qc \q\‘\

Claudea Heise
Contract Specialist

I am in receipt of the subject work plan dated August 1997. I have reviewed the work plan and find
that 1) the work plan tasks are within the existing SOW and reflect what was discussed in the kickoff
meeting and subsequent meeting between myself and Craig Carlson of E&E, 2) the work described in
the work plan is technically appropriate and 3) the costs appear to be fair and reasonable for the LOE
planned. :

In general terms the contractor proposed 2,061 LOE at a total cost of $ 166,921, compared to our IGCE
totals of 2,398 LOE and $170,642. A task by task comparison is as follows:

Independent Government Cost Estimate (IGCE) - Contractor Work Plan Comparison
IGCE LOE Contractor's WP LOE Recommended
Task Description Minimum Maximnyg Original Revised LOE
T r——_.—'————'—-—'

1 - Project Planning & Support 112 220 149 149

2 - Aquisition of Existing Information 361 749 400 400

3 - Property Ownership Tables & Maps 338 445 100 100

4 - Technical Data Summary Tables & Maps 480 692 904 904

5 - Data Gaps Memoranda * * 92 92

6 - PRP Records Compilation 687 905 316 316
Total 1,978.00 3.011.00 2,061.00 2.061.00

* In the IGCE I included Task S in Task 4.

Task 1: The contractor's LOE is within the IGCE minimum and maximum range and is recommended



Task 2:

Task 3:

Task 4:

Task 5:

Task 6:

for approval.

The contractor's LOE is within the IGCE minimum and maximum range and is recommended

-

for approval.

Is significantly lower than the IGCE minimum. Further discussions within EPA after the IGCE
clarified that we do not need a title search, but only information on current owners. Therefore,
I recommend that the contractor’s LOE be approved.

The contractor’s LOE is significantly higher than the IGCE maximum for this task and
significantly lower than the IGCE minimum for Task 6. The IGCE included Task 5 in it's
estimate of Task 4 because it is relatively small compared to Task 4. Tasks 4. 5, and 6 all
involve a review of existing records for the site, organizing it, and summarizing it. The
contractor has proposed to charge more of the hours to Task 4 (technical data) because that
work may proceed first. 1n the IGCE, 1 charged more of the hours to Task 6 (PRP data). In
fact, existing PRP and technical data are inter-mingled in U.S. EPA’s and IEPA’s files and it is
impossible to look through one without also looking through the other. Therefore, it makes
little difference which task the hours are charged to as long as the total is within the IGCE
estimate. Therefore I reccomend Task 4, 5 and 6 for approval.

Recommeded for approval, see above.

Recommeded for approval, see above.

. .

I have also reviewed the contractor’s proposed travel and other direct costs associated with this work
assignment. The number and length of trips proposed in the work plan appear necessary and reasonable
for the effort to be performed. Lastly, the professional level distribution of contractor personnel is
appropriate for the work planned.



DUPLICATE Lt mw

1|
USEPA WORK ASSIGNMENT FORM i
1. WORK ASSIGNMENT IN. ORMATION .
Project Name: .Sauget Area | &2 Contractor: Ecalogy & Environment.  Work Assignment No.: 47-5N60 |
|
Activity: . TA __ ___.  EPA Contract No.:. 68-WA-0086_ Revision No.: @3
Dato: lanuary 26. 1998 Contractor Control No.: _ .. ... Modification No. ! 3‘5
_{Conracting Officer Usc Only)
DF ACTICS
1 ) Isteim | | Partisl Work Pian Approval | | Techmcal Directivn I ] Work Assigament
Amendment . Memarsadum Completion
| | Final Work Plan Approva! Notrfication
Change in LOE, . Detsiled scope, budzet " (Nw Attachment)
Scope by 1ask Approval of work plan and schedule *
. Add additional . Add funds . Revise axpenditure level Regionsl detemiaation
taska of funds Minor shift within SOW When signed by CO.
[ X | Amcndment to Final Work Plan Uns constiutes & sap
{ X ] Incrementat Approval (ANl changes must be with work arder
Funding overall scope. hudget and
. Change - LOE, scope of budgct by task . | LOE sgproved by EPA CO)
Add additi, aal tasks ve funds
3. BUDGET INFORMATION
' Intecim Budge (IB) Approved Work Plan Budgm Expenditure Lemnt (EL)®
Tots) Funding
received ($)° Technical ) 7 :chaicn S Techiucal o
LOE : I.OE LOE
Current 40000 . S | S U | S 206t . - 166,921 - —— -15692) .
This Action _. - 25000 [N | NN « R I I H . 27097 JRIDS: §{ : EUE. ¥ ¥ .- 7 I
Totsl 95000 J I S | RO _2 . 104 0IR L2371 14 0iR
* Includes tues N * Includes foss ¢ Includes fess ¢ Estsblished by WAM/PO
| & WA COMPLETION DATE Current: _ Fehnuary 1998 Revised:. _ _ ... _
5. EPA COMMENTS:
This action 1) approves WPRR # 1. dated 1/9/98 and 2) provides supplemental funding. }
]
!
i
Jd
i
i
6. APPROVALS !
Contractor Signatures EPA Signatures ‘ I’
_ ! [ j
Site Mansger Firm . Date Work Assitnmet Manager. Leah Eyfiba Date :!
S 3 loade apet
Regtonal Maaze b - Ny /
787 4
- N, O e duepren N e ‘s
P v
! ,V.{ppr.-\ ed As Subatled Approed With Chanizes Nt Apprned | { - .
QRSP 24 ALl S Rt
Signature of €satracting Otfiver Fesr Hemdzive .. fiee At oed
.. ' EPA PO NS TOEpy et
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Activity: _ TA .

1. WORK ASSIGNMENT INFORMATION

4
USEPA WORK ASSIGNMENT FORM

Project Name: _Sauget Aron 1 &2  Contractor: Ecology & Enviconment.  Work Assignment No.: 42-SN60
EPA Contract No.:_ 68 WR.O0R8 ~ Revision No.: (3

5. EPA COMMRENTS:

Date: Ismuary 26, 1998  Coniractor Control No.: Madification No.
{Contracting Officer Uso Only)
1. DESCRIPTION OF ACTION
[ 1 New Work { ] Inerim [ | Partis] Work Plan Approval [ 1 Technical Direction | ) Work Assignment
Assignment Memorandum Completion
{ 1 Fina) Work Plas Approval Notification
. Interim SOW, . . Change in LOE, |- . Detailed soope, budget (No Attachmant)
schedule, and Scope by task . Approval of work plan and schedule
LOE . Add addicional . Add funds - Ravise expenditure lavel - Regional determination
. Complsts SOW, tasks of funds . Minor shift within SOW . When signed by CO,
sstimaiad budget { X) Amendment to Final Work Plan this constitutss a stop
and schedule 1 X ) Incremental Approval (All changes munt be with work order
Funding : oversll scope, budpet and
. Change in LOE, scops of budget by task . | LOE approved by EPA CO)
Add additions] tasks or funds
3. BUDGET INPORMATION '
Intecim Budget (IB) Approved Work Plen Budget Expenditure Limit (EL)*
Total Fusding
received (3)* Technical ()0 Technical [¢)2d Techamical (€ )4
LOE LOE LOE
Current ——1mo0n v] 0 2061 .. __166@ | _ 2061 _ _ 166901
This Action 25000 -0 __0 —%n . 27007 —up . 27207
Total 195000 o = _n0n ___ ~230 4N 23N _1940i1x
& Includes fees * Includos foon * Includes foes * Established by WAM/PO —
| 4. WA COMPLETION DATE Curram: . Eshruary 1998 Revised

This actien 1) approves WPRR 7 1, dated 1/9/98 and 2) provides suppiemental funding.

6. APPROVALS

Comtractor Signahirss:
Sits Manager/Firm Dats
Regional Maneger/Firm Dets

EPA Signswces: ‘
ég A @ ﬁm | 1%

| 1Approved As Submitied [ | Approved With Changes | } Not Approved

cc: 1. EPA PO

2. WAM

re of

Hendrixson

Date




DATE;

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Jaouary 25, 1998

WPRR # 1 AppmvalforSmgetAmldeSim,Smgd,lL[TechniulAnisml
'ARCS-E&E, Work Assignment Number 47

Claudea Hoise
Coatract Specialist

I = in recoipt of the subject Technical Assistanco WPRR # 1, dated 1/9/98. I bave reviewed the
WPRR # | and find that 1) the WPRR # 1 tasks aro within the existing SOW, 2) the work described in
the WPRR # 1 is technically appropriate and 3) the costs appear to be fair and reasonable for the LOE
plaoned.

This WPRR # 1 is contractor-initisted. This WPRK # | was necessary to address the cost
increasc/decrease or internal budget transfers resulting from changes oxperionced by the contractor in
the implemeniation of the approved work plan. The changes requestad in this WPRR # 1 are discussed
below in a task by task format.

1.0 Project Planni
The approved work plan estimated 249 LOE for this task. The contractor proposed 251 LOE in it's
WPRR # | based on actual LOE incurred for this completed task. The contractor actually incurred 2
LOE more to complete task 1.1 Project Planning in order to deliver the approved work plaa. I have
roviewed the contractor’s basis for requesting this change, and concur that the revised LOE of 251 is
justified, reasonable and necessary to implement this task.

2.0 Acauisifion of Exiating D

The approved work plan estimated 400 LOE for this task. The contractor proposed 438 LOE in it's
WPRR 7 1 based on actua]l LOE incurred to dats for this completed task. Because of the unexpected
number of records of additional data involved, the YGCE did not accurately reflect the actual effort
needed to complets this task. This task taken longer to complete than expected. This is not the fault of
the contractor. I bave reviowed the contractor's basis for requesting this change, and concur that the
revised LOE of 438 is justified, reasonable and necessary to implement this task.

1.1) Property OQumnership Tahlss/Maps

The approved work plan estimatod 100 LOE for this task. The contractor proposed 121 LOE im it's
WPRR #1. Once this effort was initisted, EPA was notified that the property was subdivided among
more owners than had been anticipaied or known based on prior information availshle. Therefore, while
this did not represent an increase in scope, it did represent an increased level of effort necessary to
complete the approved task. [ have reviewed the contractor’s basis for requesting this chamge, and
concur that the revised LOE of 121 is justified, reasonable and necessary to implement this task.

4.0 Technical Data Sumnmary Tahlea/Maps

The approved work plan estimated 904 LOE for this task. The contractor proposed 1,146 LOE in it's
WPRR #1. Once this effort was initisted, EPA was notified that additional sampling daia was available



<!

from other stato and local agencics than had been anticipated or known based on prior information
available. Therefore, while this did not represent an increase in scope, it did represent an increased
level of effort necessary to complete the approved task. 1 have reviewed the contractor's basis for
requesting this change, and concur that the revised LOE of 1,146 is justified, reasonable and necessary

to implement this task. -

6.0 PRP Racards Compilati

The approved work pian estimated 316 LOE for this task. The contractor proposed 323 LOE in it's

WPRR # 1. Once this offort was initiated, EPA was notified that additional PRP Lability information
existed as a result of the efforts completed under other tasks. Thus, additional PRPs were identified
than had been anticipated or known based on prior information available. Therefore, while this did not
reprosent an increase in scope, it did represent an increased lovel of effort necessary to complets the

approved task. lhnmwdﬁom-hubrm&nwmdmdmth
revised LOE of 123 is justified, reasonable and necessary to implement this task.

Ganeral Insups

1 have also reviowed the contractor’s proposed travel and other direct costs associated with this work

assigoment. The number and Jength of trips proposed in the WPRR # | appear necossary and
reuombbforthooﬂonwboparformed I have reviewed the revised P-level distribution which is

reflected below:

wP WPRR#1 DIFFERENCE
- - __— —
2.00% 1.00% -50.00%
43.00% " 67.00% 55.31%
36.00% 19.00% . 411%
17.00% 12.00% 29.41%
5.00% 6.00% 20.00%

Since the work assignment ended up being significantly more complex than originally anticipated, the
contractor’s use of fffff expertise was appropriate in being able to adequalely complete the task activities
on time with minimal commeats/revisions required. Thmfom!momendthuhismiu‘
distribution be approved.

Therefore, 1 recommend that the Contracting Officer approve the WPRR # 1, dated 1/9/98.



o _ United States

} EPA + Envitonmental Protection Agency

. 20460

-’ 8 i 25 PR C
F__

I R

1. D of Requishion
January 16, 1998
4. Tologhons Number S. Do Jowm Raguired
™\ 886-5406 ASAP
amd% 7. Recommented Prosurement Mothod
— Compethive . Othur thun full snd spes compmbion_2.50ls searce amnll perchese
1. Deliver To (Prafecs Mamuger) 9. Address7? Wost Jacksoa Blvd. 10, Mall Cote i Nember
. Chicago, [L 60604 SM-5J

12. Suggested Source (Nass, Adiress, ZIP Cede, Phase/Castact) Jekm Hawss - 14. Rar Small Parcimese Ouly: Coutrscting Offfoer is
suthorined 19 c20000d G0 amuns shows in Blech 26 by

Kadis Shack
Ty (03 or 3100, whichever s lees.
— Yos —~Ne

‘.-uo?» D . Brench/Offics O
-
Sk C i1 14&
b Division/Ofies Den / . Division/Offics D
William E. ‘_H / ;/,_/?g
€. e wvulisbls and resorved. ﬂmdmmqmw Phae 031
386-1958
16. Dan of 17. Ovdor Nuabor 12, Comtenct Number (if sny) 19. Disosat Torms
Ovder:
20. POB Poist | 21. Delivery of FOB Poles by ON or W fers (Dum) 22. Person Taking Quam ead Fiees
2, Comrac o, i, 715 Code) | 34 Tymoforer s Porciem J| PSSy
Ecology & Environment farsish B shove o s otk sides of this ardr and on e aRached oy, .
"N Suits 900 Phas o s rws spciSed on o slnots, if ey, incheding
Chicago, IL 60602 — b, Delivery provisions ou the twverss are dekomd. The dslivery omioe s subisct b @ W and comiions of the
Mock
. N P —e. 8
13, Schedaule
Taem Number (2} Supples or Sorvices (b Quamsiey Uskt Bodagpmsed Vs Ameng Quasaly
Ordored (6] () Vsh Price(s) | Price(f m. Acopnd ) |
Supplemental funding for technical assistance $25,000.00
& PRP Deta ot the Sxuget Aree, IL sits
Previous Funding $170,000
Total |9Jooo
Toud 000
O M Dol
DON R Dulges®Y Agposgriation Codo 0§ [l Bui Orp/Con Progrum Hewsus %) Oecs Ciaas (@ [l Ammat Doiae)  (Cone) [l ShoPonjonsd J € Org/Cols
1 =0t . T o [ 2% 25000 SOOI [
3
L)
S =y
2 Ushed Bt of Anasss, by Sgnury 26 Typull Nume vl Phons of Coutsoing Oivar l L
| R ———
COPY 1 . PROCURRMENT FILEACONTRACTANC OSTICER -

S ——————
EPA Porm 19998 (Rev. 5-20) Elmsirunle and paper vervioms sovpiabls.
Provisus aditions are shwalets.



ACTION: R TABLEID: REQL USERID: SAQI
*** REQUISITION ACCOUNTING LINE INQUIRY TABLE **x

KEY IS TRANS CODE,

TRANS CODE: RQ

01- LINE

LAST
02- LINE

LAST
03- LINE

LAST
62-*L009%

NO: 001 BFY: 98
BUDGET ORG: O0S5F
COST ORG: C001
BOC: 2505
CHG STATUS:
NO: BFY:
BUDGET ORG:
COST ORG:
BOC:
CHG STATUS:
NO: BFY:
BUDGET ORG:
COST ORG:
BOC:
CHG STATUS:

HFADER CHANGE

REQ NO, LINE NO
REQ NO: 98058SKX027

APPR: T RPIO: 05

. PE: GBX LINE AMT:

SITE/PROJ: 056C0NS00 CLOSED AMT:

RPTG CATG: OBLG AMT:
DESCRIPTION:

APPR: RPIO:

PE: LINE AMT:

SITE/PROJ: CLOSED AMT:

RPTG CATG: OBLG AMT:
DESCRIPTION:

APPR: RPIO:

PE: LINE AMT:

SITE/PROJ: CLOSED AMT:

RPTG CATG: OBLG AMT:
DESCRIPTION:

25,000.00
0.00
0.00



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

DATE:January 12, 1998

SUBJECT: ACTION MEMORANDUM: To Add Funding and LOE to Complete Work
Assignment #47-SN60 for Technical and PRP Data Summaries -- Sauget Area | Pre-NPL

Site, Sauget, Illinois

FROM: Leah Evison, RPM
TO: The File o
PURPOSE

The purpose of this Action Memorandum is to document a request to add funding and LOE to a
work assignment to compile, evaluate and summarize technical and PRP data for the Sauget Area

sites in Sauget and Cahokia, Illinois.
CURRENT STATUS

The following summarizes the status of the work assignment tasks:
Task I. Project Management: This task is on-going.
Task 2. Data Aquisition: This task is completed.

Task 3. Property Ownership Tables & Maps: This task is completed except for Site N, which
was inadvertently omitted from the original work assignement, and preparation of the final

submittal maps and table.

Task 4. Technical Data Summary Tables & Maps: This task is abcut 2/3 completed.

-}

Task 5. Data Gaps Memorandum: This task is scheduled to begin at the completion of Task 4.

Task 6. PRP Records Compilation: This task is about half completed.

PR PR T COST AND DULE

Additional funding and hours are necessary because the numbers of technical records involved in
the project are far more than originally estimated by U.S. EPA. Draft documents received to date
comfirm the great usefulness of the products of this work assignment to U.S. EPA and IEPA.
Because of the unexpected number of records involved, the work assignment has taken longer to
complete than expected. This is not the fault of the contractor. They are comitted to completing
the work assignment before the contract expires. However, U.S. EPA has informed the



contractor that Task 5 is the least important of the tasks and it may be omitted if it cannot be
completed within the necessary timeframe
The origninal Independant Government Cost Estimate (IGCE) for this work assignment estimated

maximum costs of $204,208 and maximum LOE of 2,542 hours. The original work assignment

was approved for $170,000 and 2,061 LOE, based on the contractor’s proposal. The
contractor’s new proposed total cost which takes into account the additional number of technical
records is $194,018 and 2,371 hours LOE, which are both less than the maximums estimated by

the IGCE.

The contractor has commited to concluding all work in time to be included in the March 1998
billing cycle. :
RECCOMENDATION

This request has been planned and coordinated with the appropriate offices in the region and with
the Miinois EPA, which is the lexd Agency for this site. [ recommend that $25 000 and 310 LOE
be approved as additional funding and hours to complete and close this work assignment. This
would bring the approved work assignment totals to $195,000 and 2,371 LOE.

cc: Steve Nathan, PO SM-5J

o w €
p W _;\ \q =



APPROVAL FORM TO INITIATE FUNDING PACKAGE

PART A - COMPLETED BY RPM/NAM/FUND BOLDERS

SITER FUNDED
Site/Project Name _M&z;éx_g_}
WasteLAN ID #/State > L [
Activity/Bvent Code R
FY/Quarter :
Sudget Sourcs Code e
Ffunding Vehicle - Ete
wat Bvest/antivivy o e sgpert?d

able Unit (0U)#. -
oper (ou) 47/;‘_ e
Actual Amount

VRNOWME wn
LA S

PART B - COMPLETED BY EXTRAMURAL BUDGET OFFICER/OSF

(e & s & Odaa & Odem 1) Ot B ez e

PART C - COMPLETED BY RPM/WAN/FUND HOLDERS ARD NUDGET OFFICER/OSY

We concur that this information is complets and accurate:

é ;i fj?q R @uu/rund Holder
- v y ) [/// (% ' Budget Officer/OSY

EPA PN ACK FRME1I%




_DUPRLICATE. - ro%

USEPA WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: _Sanget Area 1 &2  Contractor: Ecology & Environment Work Assignment No.: 47-SN60
Activity: ___TA EPA Contract No.:_68-W8-0086 Revision No.: 05

Date: March 4, 1998 Contractor Control No.: ___ Modification No.
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

[ } New Work { ] Interim [ ] Partial Work Plan Approval [ ] Technical Direction { X] Work Assignment
Assignment Amendment Memorandum Completion
[ ) Final Work Plan Approval . Notification
. Interim SOW, . Change in LOE, . Detasiled scope, budget (No Attachment)
schedule, and Scope by task . Apprz:ml of work plan and schedule .
LOE . Add additional . Add funds . Revise expenditure level . Regional determination
. Co‘mplete SOwW, tasks of funds ] U P l '. di)so‘;shlﬁ within SOW . \Yhen sng.ned by CO,
estimated budget [ ] Amendment to Flmlﬁ) Plan this constitutes a stop
and schedule [ ] Incremental Approval O RDSm must be with work order
Funding & et and
. Change in LOE, scope g bf budgp!? m ved by EPA CO)
Add additional tasks or funds F Llﬁdw

3. BUDGET INFORMATION

Interim Budget (IB) Approved Work Plan Budget Expenditure Limit (EL)*
Total Funding
received ($)* Technical $)* Technical : $H* Technical H*
LOE LOE LOE
Current 195,000 150 1] 2,371 194,018 _ 2,521 __ 194018
This Action 1] 0 0 1] Q 0 Q
Total 195,000 150 0 231N __ 194,018 _ 2,521 194,018
* Includes fees * Includes fees * Includes fees * Established by WAM/PO
4. WA COMPLETION DATE Current: __March 1998 Revised: Aaril 1998

5. EPA COMMENTS:
This action is to allow close out. The contractor shall stop all technical work on this work assignment. A work assignment

completion report shall be submitted to the PO and the project files shall be submitted to the EPA Region V Records Center
- 7th Floor, both within 30 days from the date of the Contracting Officer’s signature.

EPA ID# ILD980 792 006

6. APPROVALS

Contractor Signatures:

Site Manager/Firm Date

Regional Manager/Firm Date

/ Proj

'V]/A roved As Submitted Approved With Changes | Not A (oved
pp [ 1App ges | | pp \_ZZ//’V Z % / / 0/5 P
f acting Officer, Pe endnxson

Slgnamr Date Approved

ccC:

I. EPA PO 2. WAM 3. EPACO



USEPA

WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: Sauget Area 1 &2  Contractor: Ecology & Environment  Work Assignment No.: 47-5N60

Activity: TA

EPA Contract No.: _68-W8&-0086

Date: March 4. 1998 Contractor Control No.:

Revision No.: 05

Modification No.

(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| | New Work
Assignment

. Interim SOW,
schedule. and
LOE
. Complete SOW,
estimated budget
and schedule

. Change in LOE.

. Add additional

| Interim
Amendment
Scope by task
tasks of funds

| Incremental
Funding

[ ] Partial Work Plan Approval

| | Final Work Plan Approval

. Approval of work plan
. Add funds

[ ] Amendment to Final Work Plan

Approval

. Change in LOE. scope of budger by task .

Add additional tasks or tunds

Memorandum

and schedule

[ '} Technical Direction

. Detailed scope, budget

. Revise expenditure level
. Minor shift within SOW

(All changes must be with
overall scope. budget and
LOE approved by EPA CO)

[ X] Work Assignment
Completion
Noatification
(No Attachment}

. Regional determination
. When signed by CO.
this constitutes 8 stop
work order

3. BUDGET INFORMATION

Total Funding

Interim Budget (IB)

received ($)* Technical H~
LOE
Current 195000 150 0
This Action Q0 Q o]
Total 195000 150 0

* Includes fees

* Includes fees

Approved Work Plan Budget

Expenditure Linut (EL)1*

Technical ($H* Technical ($
LOE LOE
2371 194 018 2521 194.018
0 0 0 0
2371 194.018 2521 194,018 .

* [ncludes fees

* Established by WAM/PO

4. WA COMPLETION DATE

Current: _ March 1998

Revised: April 1998

5. EPA COMMENTS:

This action is to allow close out. The contractor shall stop all technical work on this work assignment. A work assignment
completion report shall be submitted to the PO and the project files shall be submitted to the EPA Region V Records Center
- 7th Floor, both within 30 days from the date of the Contracting Officer’s signature.

EPA ID# ILD980 792 006

6. APPROVALS

Contractor Signatures:

Site Manager/Firm

Regional Manager/Firm

Date

Date

Phone (3128

B

[ ) Approved As Submitted |

| Approved With Changes |

| Not Approved

Signature ot Contracting Officer. Pegoy Hendrixson

- Date Approved

(M

I. EPA PO

2. WANM

3. EPACO
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ecoiogy and environment, inc.
international Specialists in the Environment
33 North Dearborn Street i

Chicago, illinois 60602
Tel. 312/578-9243, Fax: 312/578-9345

| MO0 ML
March 26. 1998 HHINTO SCG¥003N
FYoIdNa

Mr. Steve Nathan (SM-5))

ARCS 5 Project Officer

U.S. Environmental Protection Agency
Contracts Managemem Section

77 West Jackson Bivd.

Chicago. Hlinois 60604

Re. Waork Assignment Completion Report for Sauget Area | & 2 Technical
Assistance. WA No. 47-5N60.

Dear Mr. Nathan:

As instructed by WA Nu. 47-5N60. Revision No. 5 dated March 10. 1998 for the Sauget
Area | & 2 Technical Assistance work assignment, E & E has prepared the attached Work
Assignment Completion Report tWACR).  As specified by the subject revision. all file
information for this assignment was submitted to the EPA Records Center.

Should you have any questions concerning this submittal. picase do not hesitate to contact me.

Sincerely.

ECOLOGY AND ENVIRONMENT. INC.

ARCS Program Manager
Attachment
¢¢: P. Hendrixson. EPA CO

L. Evison. EPA WAM
C. Carlson. E & E PM

cveled paper



Page 1 of 3

Contractor/Subcontractor(s): Site Manager (and Phone Number)

Ecology and Environment. Inc. RPM (and Phone Number). Leah Evison - (312) 886-4696

Site Name and Location: Sauget Area | & 2 Sites, St. Clair Co.. Hlinois

Briefly Describe Scope of Work: (Additional pages may be attached if necessary)

Conduct technical assistance 1asks for the Sauget Arca 1 & 2 Sites, including: preparation of planning documents including a work plan and a
subsequent work plan revision, reviewing state and federal file information for pertinent technical data and PRP related information, conducting
a property ownership scarch at the county assessot’s office, compiling property ownership maps and tables, compiling all technical data into
summary table format and presenting the data in tables and figures, compiling all PRP related information into a database and organizing PRP-
‘relaed files. preparing a memorandum on dala gaps tor the Sauget Area sites, and researching and documenting historical property ownership
information for Site N within the Sauget Area | Sites.

|

Describe Contractor's Performance: (Additional pages may be arntached if necessary)

In order to complete the work assignment tasks, E & E's initial task was to review more that 100,000 paper copics of file information plus
approximakely 75,000 pages of file information on microfiche. From this informatioa, E & E copied and retained more than 10.000 paper copics
and 700 microfiche (approximately 35,000 pages of information) for inclusion in the project files. E & E condensed this information and
compiled data for greater than 1,000 environmental samples collected over the past 20 years. In addition. this file information was condensed
and provided in a2 PRP database for the project. These tasks were monumental and required technical commitment and focus from E & E's
project team to accomplish the project goals. E & E's project ieam demonstrated a high level of responsiveness. technical competence. and
superior commitment to the project. E & E was proactive in recommending reporting options and suggestions for project deliverables during the
course of work activities for the project. E & E demonstrated effective use of resources during the duration of the project and maintained costs to
a mimmum. wherever possible. Overall, E & E's project personnel have provided excellent support to EPA in the completion of this project and
in meeting the goals and objectives of the work assignment.

Phase | Award Fee Phase 1l Award Fee
Available: _$5.342 ’ Aviilsble: $5.342
Paid: $0.00 Recommended: 20%
(0-100%)

State Specific Reasons for Recommendation for Phase Il Award: (Additional pages may be anached if necessary)

E & E's strong performance has supported EPA in meeting project goals and objectives. E & E consistently demonstrated a high level of
responsiveness. flexibility, and technical competence on this assignment. and put forth considerabie expert technical effort 10 provide excellent
quality work products relating primarily to the summary tables/maps and PRP databasc deliverables. E & E consistently worked to minimize
costs and meet EPA schedules required to achieve the project objectives.

3-26 %5 M__ 2298
Site Mw (Date) Anager (Date)

05:2X9012_CHI0471-03/26%8-D)




>Page20f3

EPA WORK ASSIGNMENT COMPLETION REPORT (WACR)

PART II: PROJECT SCHEDULE AND COST INFORMATION WORKSHEET

Contract Number: 68-W3-0086

_Key WA Activities
I LOE LOE Subcontractor Total
Description Date Hours Dollars Dollars Dollars Planned
| Initial Work Assignment 07116197 100 $10.000 0 $10.000 11797 o
Rev. No. |—Scape of Work Revision #1 07125197 100 $10.000 0 $20.000 02/98 —
lRev. No. 2—Work Plan Approval 08/22/97 1,861 $146.921 0 $166.921 02,98 — I
Rev. No. 3—Work Plan Revision No. | 01/30/98 310 $27.097 0 $194.018 02/98 —_
-Approval
Rev. No. 4—Increase LOE EL 02/24/98 150 0 0 $194,018 03798 —
Rev. No. 5—Work Assignment Close-out | 03/10/98 0 (1] $194,018 0498 | 0398
Naotification
TOTAL PLANNED COST 2,521 $194018 0 $194,018
TOTAL ACTUAL COST* 2.513.5 $189.005 0 $189.005
VARIANCE 7.5 $5.013 0 $5.013
R AR M

* The asual cost listed represents LOE and costs incurred through March 21. 1998. The cost does fibt incisde Stimated remaining Phase { and

Phase Il award fees or supplemental costs for indirect rate adjustments.

03:ZK9011_CH10471-03/2678-01



DUPLICATE -

USEPA ' WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: _Sauget Area 1 &2  Contractor: _Ecology & Fnvironment  Work Assignment No.: 47-5N60_

Activity: __TA EPA Contract No.:_68-WR-0086  Fevision No.: 06
. B . [ 2 (’;
Date: March 13, 1998 Contractor Control No.: Modification No. [ -2
’ (Contra -ting Officer Use Only)
2. DESCRIPTION OF ACTION
[ ) New Work - [ ] Interim { ] Partial Work Plan Approval [ | Technical Direction [ 1 Work Assignment
Assignment Amendment , . Memorandum Completion
{ ] Final Work Plan Approval Notification
. Interim SOW, . Change in LOE, . . Detailed scope, budget (No Attachment)
schedule, and Scope by task . Approval of work plan and schedule
LOE . Add additional . Add funds .+ Revise expenditure level . Regional determination
. Complete SOW, tasks of funds DU PLJ li.Mh&rfshiﬁ within SOW . When signed by CO,
estimated budget | | Amendment to Final o this constitutes a stop
and schedule [ X ] Incremental Approval ﬂ‘é&bRD :(LP&{:\gges mustbe with work order
Funding byo . sgope. budget and
. Change in LOE, scope of budgetz;"l:!ti‘ F lkgé%:lﬁprbved by EPA CO)
Add additional tasks or funds

3. BUDGET INFORMATION

Interim Budget (IB) Approved Work Plan Budget Expenditure Limit (EL)*
Total Funding
received ($)* Technical $)* Technical H* Technical $)*
LOE LOE LOE
Current 195.000 150 Q 2371 __ 194012 } 2523 @ 194,018
This Action 5,000 0 0 Q 4] 0 Q
Total 200000 150 0 231 _ 194012 )} 252} 194018
* Includes fees * Includes fees * Includes fees * Established by WAM/PO
4. WA COMPLETION DATE Current: _March 1998 Revised: April 1998

5. EPA COMMENTS:

This action adds supplemental funding in the amount of $5.000 for future overhead rate adjustments,

6. APPROVALS

Contractor Signatures: EPA Signatures: )

P ‘
L |l . Evcarse {/3/#’
Site Manager/Firm Date Wark Assignment Mgnager, Leah Evison te

[, MJ Phone (312) 886-4696
Regional Manager/Firm Date '.;// /91
Projét Officer. Stephen Nathan Date
N Y
| | Approved As Submitted | P| Approved With Changes | | Not Approved.- v s
PRI i Ll S RO
V2 v 7 Tt
Signature of Contracting Officer. Pegpy Hendrixson Date Approved

ce: 1. EPA PO 2. WAM 3. EPACO



USEPA

Date: March 13, 1998 Contractor Control No.: .

(Contracting Officer Use Only)

WORK ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORMATION
Project Name: _Sauget Area 1 & 2 _ Contractor: Ecology & Environment Work Assignment No.:47-SN60
Activity: __ TA EPA Contract No.:_68-WR8-0086 _  Revision No.: 06
Modification No.

2. DESCRIPTION OF ACTION

estimated budget
and schedule

{ ] New Work { ] Interim
Assignment Amendment

. Interim SOW, . Change in LOE,
schedule, and Scope by task

LOE . Add additional

. Complete SOW, tasks of funds

[ X ] Incremental
Funding

[ ] Partial Work Plan Approval
[ 1 Final Work Plan Approval

. Approval of work plan
. Add funds_

[ ] Amendment to Final Work Plan
Approval

. Change in LOE, scope of budget by task .

[ 1 Technical Direction
Memorandum

. Detailed scope, budget
and schedule

. Revise expenditure level

. Minor shift within SOW

(All changes must be with
overall scope, budget and

[ 1 Work Assignment
Completion
Notification
(No Attachment)

. Regional determination
. When signed by CO,

this constitutes a stop
work order

Add additional tasks or funds

LOE approved by EPA CO)

3. BUDGET INFORMATION

Total Funding

.
Interim Budget (IB)

* Includes fees

received ($)* Technical ®*
LOE
Current 195,000 150 0
This Action 5000 SN + N + E——
Total 200000 _1s0 = _ 0

* Includes fees

Approved Work Plan Budget

Expenditure Limit (EL)*

* Includes fees

Technical (O Technical =
LOE LOE v
2371 __ 194012 | 2521 _ 194018
0 (1] Q 0
2,371 194 012 2,521 194,018

* Established by WAM/PO

4. WA COMPLETION DATE

Current: __March 1998

Revised: April 1998

5. EPA COMMENTS:

This action adds supplemental funding in the amount of $5,000 for future overhead rate adjustments.

6. APPROVALS

Contractor Signatures:

Site Manager/Firm

Date

Regional Manager/Firm

Date

EPA Signatures:

r
Work Assxgnment

nager, Lesh Evmon

Proj#ct Officer, Stephen Nsthan

o i o
Phone (312) 886-4696

/ot

Date

{

| Approved As Submitted |

} Approved With Changes |

] Not Approved

Signature of Contracting Officer, Peggy Hendrixson

Date Approved

cel

1. EPA PO

3. EPA CO

T rA SZA /cn/




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5

DATE: March 11, 1998

SUBJECT: = ACTI : To Add Funding to Complete Work Assignment
#47-5N60 for Technical and PRP Data Summaries -- Sauget Area 1 Pre-NPL Site,
Sauget, Illinois A

FROM:  Leah Evison, RPM u@

TO: The File -

PURPOSE

The purpose of this Action Memorandum is to document a requést to add funding to a work
assignment to compile, evaluate and summarize technical and PRP data for the Sauget Area sites
in Sauget and Cahokia, Illinois.

(%

CURRENT ST
All deliverables for the project have been received and accepted.

ESTIMATED COST TO CLOSEQUT

Additional funding is necessary to finalize the project files and prepare the work assignment
completion report, for the award fee and for supplemental adjustments.

The total estimated cost to complete the project is $199,159. The present expenditure limit for
the project is $194, 018 and the current funding level is $195,000. Therefore, at least an
additional $4,159 will be required to fully fund the project.

RECOMMENDATION

This request has been planned and coordinated with the appropriate offices in the region and with
the Illinois EPA, which is the lead Agency for this site. I recommend that $5,000 be approved as
additional funding to close this work assignment. This would bring the approved work
assignment total to $200,000.

cc: Steve Nathan, PO SM-5]

Ao



APPROVAL F ORM TO INITIATE FUNDING PACKAGE

Eh e

PART A - COMPLETED BY RPM/WAM/FUND HOLDERS
'SITE PUNDED

Site/Project Name ggégéf Aren 1 bwwe G‘EE,L |

1.
2. WasteLAN ID #/State
3. Operable Unit (OU)# h’74
4. Activity/Event Code PR P Seqrct,
5. FY/Quarter 99 /2
6. . Actual Amount % $5, 000 =
7. Budget Source Code -E+E Gwl,’mw4
8. Funding Vehicle
9. Vhat Rvent/hctivity does m- project mupport?
P CF Searc/

PART B - COMPLETED BY EXTRAMURAL BUDGET OFFICER/OSF

Maz & _ (Maz &) (Max 6 - (Max D ; (Max 9 (Max 6

PART C - COMPLETED BY RPM/WAM/FUND HOLDERS AND BUDGBT OFFICER/OSF

We concur that this information is complete and accurate:
/—(Zﬁ%@\nﬁ% 4 RPM/WAM/Fund Holder
_/_éé'ﬁ@-fé?éc/ / @7/% Budget Officer/OSF

124
SP.PA P\USER\RWEBB\FUNDPACK. m&mm




&

United States
Environmental Protection Agency
Washington, DC 20460
PROCUREMENT REQUEST/ORDER *
§. Name of Originator 2. Date of Requisition
Stephen Nathan March 13, 1998
3. Mailcode 4. Telephooe Number S. Date ltem Required
SM-5J (312) 886-5496 ASAP

6. Signamre of

WMV

ﬂnLL/J
Tudtar’

7. Recommened Procurement Method
— Competitive __ Other than full and open competition _ Sole source small purchase

13. Amourg of money committed is:

8. Deliver To (Project Manager) 9. Address 77 West Jackson Blvd. 10. Mail Code 11 Telephone Number
Leah Evision Chicago, llinois 60604 SR-6J (312) 886-4696

12. Suggested Source (Name, Address, ZIP Code, Phone/Contact) 14. For Small Purchases Only: Contracting Officer is
authorized to exceeed the amount showu in Block 26 by 10%

or $100, whichever is Jess.

16. Date of
Order:

18. Contract Number (if any)

19. Discount Terms

— Yes — No .
|
15. Approvals |
a. Branch/Office Q Date a. Branch/Office Date
| / P
b. Division/Office Mﬂ % Date b. Division/Office Date
William E. Munoy Superfund Direc(o!
~ 3-17-58
i in Plo ad Big Mapy) are available and reserved. (Signature and phone number of Ceriifying Official) Phone(312) Da
886-1958 2 45 ég@

20. FOB Point

21. Delivery of FOB Peint by ON or before (Date)

22. Person Taking Order/Quote, and Phone Number

Ecology & Environment
33 N. Dearborn Suite 900
Chicago, IL 60602

23. Comtractor (Name, address, ZIP Code)

24. Type of Order

Purchase

LRefemnce your quote (See block 22)

indicated

Please furnish the above on the terms specified on both sides of this order and oo the atached sheets, if any, including as

contract. (See Block 19)

__b. Delivery provisious on the reverse are deleted. The delivery order is subject to the erms and conditions of the

— Oral — Written — Confirming
25. Schedule |
* | ———
Item Number (a) Supples or Services (b) o Quamnity Unit Estimated Unit Amount Quantity
Ordered (¢) (d) Uit Price(e) Price (D g Accepred(l) |
To add supplemental funding in the amount of $5.000
$5.000 for overhead adjustment rates for the -
Sauget Area sites in Sauget and Cahokia, IL
(%)
Obligated to date:  $ 195,000 =
This action: 5000
Total: $200,000 =
g =
Total $ $5.000 __.
[soomn | ] 26. Financial and Accouniing Data ' - :J
DCN (6) Budget/FY Appropriation Bud Org/ Program Element (9) Object Class (4) Amount (Dollars) Site/Project(8) C Org/Code
Code (6) Cost(7) (Cents)
. )
1 | srx038R °° T 0SF GBX 2505 5,000 100 W 0560NS00 C001
- United States of America wy (Sidgnatur=) UL Type s N ard Phonee of Oontract ing OFfaeen Flhotie
EPA Form 1300-8 (Rev. 5-395) Electronic and paper versions acceptable.
coPY 1 -

PROCUREMENT FILE/CONTRACTING OFFICER
Previous editions are obsclete.



L

.* ACTION: R TABLEID: REQL USERID: SAQI
*%* REQUISITION ACCOUNTING LINE INQUIRY TABLE ***
. KEY IS TRANS CODE, REQ NO, LINE NO

TRANS CODE: RQ

REQ NO: 9805SKX038

01- LINE NO: 001 BFY: 98

LAST
02- LINE
LAST
03- LINE
LAST
02-*1L.009

BUDGET ORG:

COST ORG: CO001
BOC: 2505

CHG STATUS:

NO: BFY:

BUDGET ORG:
COST ORG:
BOC:

CHG STATUS:

NO: BFY:

BUDGET ORG:
COST ORG:
BOC:

CHG STATUS:

O5F

HEADER CHANGE

APPR:
PE:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:
APPR:

PE:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:
APPR:

PE:
SITE/PROJ:
RPTG CATG:
DESCRIPTION:

T RPIO:
LINE AMT:
0560NS00 CLOSED AMT:

OBLG AMT:

GBX

RPIO:

LINE AMT:
CLOSED AMT:
OBLG AMT:

RPIO:

LINE AMT:
CLOSED AMT:
OBLG AMT:

05

5,000.00
0.00
0.00



Project Status Report

Work Assignment Number: 47-5N60

Site Name: Sauget Area | & 2 Sites (TA)

E & E Job Number: ZKS000

Prepared by: C. Carlson, Site Manager
Date: August 20, 1997

Period: June 22, 1997 through July 26, 1997

| | . DUPLICATE

P oM, Deniel Sowni b & o Chieago RECORDS CENTER
.7THFLOOR

Progress Made This Regort

During this reporting period, E & E received the initial Work Assignment Form
(WAF) for the project, attended a kick-off meeting for the project, and began work on
preparation of the Project Work Plan. E & E received a facsimile of the initial Work
Assignment on July 21. EPA was contacted by E & E and the kick-off meeting took place on
July 23. The original copy of the initia)l WAF along with WAF Revision 1 was received by
E & E on July 25. '

Project Costs and LOE Hours

Expenditures for this reporting period included $2,190.53 and 26.0 LOE hours.
Project to date expenditures include $2,190.53 and 26.0 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges bySjjJj#» are provided in Tables 3
and 4. respectively. Table 5 provides a breakdown of labor hours expended by task for this
reporting period.

Problem R nded (

None to report.

1 Resolved

None to report.
Deliverables Submitted
None to report.
Activiti N
T & E will complete and sibmiit the project work plan during the next reporting

period. In addition, E & E anticipates conducting file searches for all project file information
and will began data entry activities during the next reporting period.

m-.x,?g’mwm WA47-1 [ENTIIFIN sl envirsnnent



Key Personnel
None to report.

Subcontracting

None to report

Travel

None to report

Laboratory Activities
None to report

05: 7501 1_CHIZT10M0M93.D1 WA47-2



Page | of |
EPA ACCT. # 97TOSFGBXO* <ONS002505

R TABLE |
o
< B
S ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-008¢
o COST STATUS REPORT BY TASK
3 SAUGET AREA 1 & 2 SITES (TA)
AS QF JULY 126, 1997
COST TO DATE ' ESTIMATED TOTAL COST
CURRENT 10 AT ESTIMATED
TASK  SUBTASK  DESCRIPTION MONTY LABOR OTHER TOTAL COMPLETE COMPLETION unGer™ YARIANCR
| 1 PROJECT PLANNING 1.639 0 1.639 1086 12,500 12,500 0
1 1 PROJECT MANAGEMENT 13} 0 152 1,448 2.000 2,000 ¢
TASK ) TOTAL 2,191 0 2,191 12309 14,500 14,500 0
2 [} ACQUISITION OF EXISTING ¢ 0 4] 5.500 5.500 5,500 0
DATA
=
g TOTALS 2,191 219 0 2,91 17,809 20,000 20,000 0
-~
1
w
;
3
¢ Rafects inierion funding suihorized gh WAF Revision 3 Acnial budget eatimate will be reflected upon work plan approval.

04:2XK9011_CHIOZY1O80MS7.01




Page 1 ot |

TARLE2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-Ws-0485
PROJECT HOURS/SCHEDULE STATUS

REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF JULY 24, 1997
AUTHORIZED PLAN  ACTUAL LOE HOURS PERCENT
START  FINISH FINSH  CURRENT TO EST. TO AT AUTH. ESTIMATED
TASK  SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE  COMPLETION  BUDGET* VARIANCE COMPLETE  SPENT
1 ) PROJECT 0121/97  08/30/97 20.00 20.00 105.00 125.00 125.00 0.00 15 16
PLANNING
1 2 PROJECT L9 02249 6.00 6.00 14.00 20.00 20.00 0.00 30 X
MANAGEMENT
TASK | TOTAL 16.00 26.00 119.00 145.00 145.00 0.00 ] 18
= ? o ACQUISITIONOF 021197 02120198 0.00 0.00 $5.00 55.00 $5.00 0.00 0 °
& EXISTING DATA
~
& PROJECT TOTALS 26.00 26.00 174.00 200.00 200 00 0.00 13 13

* Reflects intevitm funding suthorised through WAF Revision | Actual budger estimate will be reflecied upon work plan approval.

@5:2X 901H_CHI0271-0008/57-Di K (



TARLE 3

ECOLOGY & EMNVIROMMENT ARCS Vv CONTRACT 68-W8-0086
SUMMARY OF PINANCIAL STATUS REPORT
SAUGEY AREA 1 & 2 TECEMICAL ASSISTANCE
AS OF 26-JUL-97

ACTUAL
CURRENT PROJERCT
MONTH TO DATE

BOURS: I I ]

TOTAL HOURS 26 .0 36.00
COSTS!

DIRECT LAROR 157 .47 757.47

TRAVEL 0.00 0.00

BQUIPMENT 0.00 0.00

OTRER DIRECT COST * 0.00 0.00

LABORATORY SERVICES 0.00 0.00

INDIRECTS 1369.26 1369.26

SUBCONTRACTS 0.00 0.00

TOTAL COBTS 2126.73 2126.73
FEE:

AASE 63.80 63.80

BASE ON SUBCONTRACTS 0.00 0.00

ANARD 0.00 0.00

AMARD ON SUBCONTRACTS 0.00 0.00

TOTAL FEE 63.80 63.80

GRAND TOTAL 2190.53 21%0.53

4 OTHER DIRECT COST
TOTAL ODCs 0.00 0.00

WALT7-5

voaed cases g
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TABLE &

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0084
SUMMARY OF OIRECT LASOR BY P-GRADE
SAUGET AREA 1 & 2 TECHMICAL ASSISTANCE

CURRENT MONTH
LABOR REG or TOTAL TOTAL
CODE HOURS HOURS HOURS QOLLARS

Q.00
26.00
0.00
0.00
0.00
0.00

26.00

0.00

0.00
2190.53
0.00
0.00
0.00
0.00
2190.53

0.00

2190.53

AS OF 26-2ut-97

CURREMT CONTRACT YEAR PROJECT TO DATE
res or TOTAL TOTAL REG ot TOTAL 10TAL
HOURS HOURS WOURS DOLLARS NOURS HOURS NOURS DOLLARS

0.00 Q.00
26.00 2190.53

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

. 26.00 2190.53 2190.53

0.00

2190.53
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Table §

"SAUGET AREA 1 & 2 SITES (TA)

LABOR HOURS EXPENDED
R PERIOD ENDING JULY 26, 1997
Task r Name

. P-lavel
1.1 Project Planning

— »
-

12 proje Managemens | UGN | | o
- 1

TOTALS "y
26.0 (LOE)
—
oyzx'g’l‘l,c , o WAL7-7 evabs oy and emvirenoem



Project Status Report

Work Assignment Number: 47-SN60
Site Name: Sauget Area | & 2 Sites (TA)
E & E Job Number: ZK9000

Prepared by: C. Carlson. Site Manager QUPL!CATE
Date: September 19, 1997
Period: July 27. 1997 through August 30, 1997 RECORDS CENTER

FLOOR
Copies: RPM: Leah Evison, EPA Region V “7TH
PM: Daniel Sewall, E & E - Chicago

Pro; S e Thi i i

During this reporting period. E & E worked primarily on the completion of the work
plan for the project. In addition, E & E performed activities relating to data acquisition and
set up preliminary data summary tables. Details of the work activities performed during the
reporting period are as follows:

¢ The draft work plan and detailed cost estimate was submitted to EPA
on August 11. Comments on the work plan were discussed over the
phone between the EPA WAM and E & E’s PM on August 18, and
the final work plan was submitted to EPA the same day. The draft
and final work plans were submitted to EPA ahead of the schedule
outlined in the Statement of Work, and the associated costs and LOE
expenditures were beneath the EPA-approved budget amounts.

¢  Preliminary work began on acquisition of existing information.
Approximately 15 agencies and separate data sources were comtacted
by phone as to the availability of file information (if any) regarding
the Sauget area sites. In addition, E & E team members reviewed
and flagged the bulk of the file information available from EPA at
the 7th floor records center and from PRP file boxes located on the
5th floor

e Preliminary work began on setting up a technical data summary table
format for use under Task 4 of the work assignment. Data entry
activities were also begun during this reporting period.

In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month’s
status report. and communications with the WAM,

Project Costs and LOE Hours
Expenditures for this reporting period included $15,617.39 and 208.0 LOE hours.

Project to date expenditures include $17.807.92 and 234.0 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-

05:ZK501)_CHIQE7-0% 175701 WA47-1
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specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries ot financial status and direct labor charges by P-grade are provided in Tables 3
and 4. respectively. Table 5 provides a breakdown of labor hours expended by task for this
reporting period
Problem Areas and Recomme olutions

None to report

Problems Resolved

None to report.
Deliverables Submitted

The draft and final versions of the project work plan were submitted on August 11
and August 138, respectively.

Activities Planned for Next R i

E & E will conduct file searches at IEPA and in the Sauget areas for all projeci file
information and will began data entry activities during the next reporting period.

Key Personnel Changes

None to report.

Subcontracting

None to report.
Yrave

None to report.
Laboratory Activities

None to report.

:ZX90)1_CHIOTETON{TS7.D1 WA47-2
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EPA ACUT # N7TOSEGBXUSODBN IO f0s

2 TABLE]
2
% ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
b COST STATUS REPORT BY TASK
8 SAUGET AREA 1 & 2 SITES (TA)
| AS OF AUGUST 30, 1997
COST TO DATE ESTIMATED TOTAL COST
CURRENT 10 AT ESTIMATED
TASK  SUBTASK  DESCRIPTION MONTH LLABOR UTHER TOTAL COMPLETE COMPLETION BUDGET VARIANCE
1 1 PROJECT PLANNING 7.2 128 931 o (%11 11.193 1.822
i b) PROJECT MANAGEMENT 1.486 0 2,018 8.451 10.489 10.489 0
TASK 1 TOTAL 3.8 128 11.409 8.451 19.360 21,682, 1822
2 0 ACQUISITION OF EXISTING 6.057 120 6.057 28,936 34.993 14,99} o
DATA
3 0 PROPERTY OWNERSHIP 0 0 0 6.934 6,934 6,934 0
TABLES/MAPS
;: .
-~ 4 0 TECHNICAL DATA 342 0 m 82.195 62.537 62,537 0
T‘ SUMMARY TABLES/MAPS
w
5 0 DATA GAPS MEMORANDA 0 v [} 7.351 7.351 7.351 o
6 0 PRP RECORDS v 0 0 22,801 22.801 12,801 u
COMPILATION
% 0 AWARD FEE v ) 0 10.623 10.623 10,623 "
: TOTALS 15.617 17.560 248 )7.808 147.291 165.099 166.921 1.822
i
:

mn

05:2K 904 | _CHI0287-010/7.D14
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TABLE2

ECOLOGY AND ENVIRONMENT ARCS V¥ CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATUS
REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF AUGUST M, 1997

AUTHORIZED PLAN  ACTUAL LOE HOURS PERCENT
START FINISH FINISH CURRENT TO EST. TO AT AUTH. ESTIMATED
TASK SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION  BUDGET VARIANCE COMPLETE SPENT
] 1 PROJECT 07T OR1I09T 98.00 118.00 0.00 118.00 133 00 15.00 100 B9
PLANNING
! 2 PROJECT 0712197 02128197 19.00 25.00 91.0u 116.00 116.00 0.00 2 »
MANAGEMENT
TASK | TOTAL 117.00 143.00 91.00 234.00 143 00 1500 6l 57
2 0 ACQUISITION OF 0712397 02/28/98 34.00 34.00 31600 400.00 400 00 000 (] 0
EXISTING DATA
§ 3 ) PROPERTY 08/27/97 0228194 6.00 0.00 100.00 100.00 .00 000 0 0
-~ OWNERSHIP
5 TABLES/MAPS
&
4 o TECHNICAL 08:22197 V2/289% 7.00 7.00 #97.00 904 .00 904 00 v 1 1
DATA SUMMARY
TABLES/MAPS
s 0 DATA GAPS 08/27/97 022098 0.00 0.0 92.00 92.00 92 00 0w U o
MEMORANDA
[ 0 PRP RECORDS 08/21/97 Q22098 0.00 0.00 316.00 316.00 316 0 (it 0 u
COMPILATION
PROJECT TOTALS 208.00 2340 1812 00 2046.00 2061 (0 1500 1 1"

05.:ZK001 ) _CHIE7OW108N-D)



TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY Or FINANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 30-AUG-97

ACTUAL
CURRENT PROJECT
MONTH TO DATE
HOURS : "
: 208.00 234.00
8.75 8.75
TOTAL HOURS ) 216.75 242.75
cosTs:
DIRECT LABOR 5314.91 6072.38
TRAVEL 0.00 0.00
EQUIPMENT 0.00 0.00
OTHER DIRECT COST + 181.14 161.14
LABORATORY SERVICES 0.00 0.00
INDIRECTS 9666.47 11035.73
SUBCONTRACTS 0.00 0.00
TOTAL COSTS 15152.52 17289.25
FEE: '
BASE 454.87 518.67
BASE ON SUBCONTRACTS 0.00 0.00
AWARD 0.00 0.00
AMARD ON SUBCONTRACTS 0.00 0.00
TOTAL FEE ) 454.87 518.67
GRAND TOTAL 15617.3% 17807.92
+ OTHER DIRECT COST
COMPUTER USAGE 149.58 149.58
BOOKS & PUBLICATIONS 31.56 31.56
TOTAL ODCa 181.14 181.14
recycled paper WA4G7=5 cealugy i ravironme



9-L9vVH

TABLE ¢

RCOLOGY & ENVIRONMENT ARCS V CONTRACT £8-WS-0086
SMAARY OF DIRECT LABOR BY P-GRADE
SAUGET AREA 1 & 3 TECENICAL ASSISTAKNCE
AS OF 30-AUG-97

CURRENT MONTH CURRENT CONTRACT YEAR PROJECT TO DATER
TOTAL TOTAL TOTAL TOTAL REG or TOTAL TOTAL
HOTRS DOLLARS RCURS ROURS DOLLARS ROURS ROURS HOURS DOLLARE

.00 486.41

4.00 406.41 4.00 486 .41

.00 12316.33 104.00 14506.8¢ 104.00 14306.06

.50 1768.34 36.80 1768.34 36.50 1768.34
.

.50 $24.74 3.50 $534.74 9.50 524.74

.00 0.00 0.a0 ¢.a0 0.00 6.00

.00 ¢.00 . )
.g0 15095.81 . ’ . 234.00 17286.34 234.00 17286.34
.78 174 .36 g 8.78 174.36 8.75 274.36
242.75 17560.69% ' ' 242.78 17560.68

TOTALS 15370.16
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Project Status Repont

Work Assignment Number: 47-5N60

Site Name: Sauget Area 1 & 2 Sites (TA) \

E & E Job Number: ZK9000 HOOTS =
Prepared by: C. Carlson. Site Manager Al *
Date: October 20, 1997 LEALE
Period: August 31, 1997 through September 27, 1997 JIVOIG iy

Copics: RPM: Leah Evison, EPA Region V
PM: Daniel Sewall, E & E - Chicago

p Made This Reporting Period

During this reporting period, E & E worked primarily on the completion of the work
plan for the project. In addition, E & E performed activitics relating to data acquisition and
set up preliminary data summary tables. Details of the work activities performed during the

reporting period are as follows:

* E & E team members reviewed six file boxes of PRP lnvestigator
files on the 5th floor on September 3. Information was indexed to
provide a complete list of site files and to include in the PRP records

compilation.

* Two E & E team members conducted a file search at IEPA DLPC
between September 15th and the 19th. During the week, 22 file
boxes of information was reviewed along with approximately 3,000
microfichc. From these files, E & E made approximately 3,000
paper copies and copied 718 microfiche 1o bring back to Chicago to
review in more detail.

e Two E & E team members conducted a records search at the St.
Clair Co. tax assessors office in Belleville, IL, between September
24th and the 26th. The search was conducted in order to record
current property ownership for the parcels associated with the Sauget
Ares ! and 2 sites. During the records search, the names and
addresses of owners for approximately 300 tax parcels were record-
ed. In addition. maps were obtained for the deliverables required for
the property ownership task. In addition to cusrent property owner-
ship, a historical deed search was performed for Site N which was
not part of the Work Assignment. The addition of this site was
suggested by the [EPA PM and concurred by the EPA WAM.

*  Work continued during the reporting period on entry of data into
summary table formats. In addition, work began on segregating file
information copied from EPA and IEPA record centers into area site
and PRP files.

O-ZXW011_CHITIN- WD WA47-1



In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month’s
status report. and communications with the WAM.

Project Costs and LOE Hours -

Expenditures for this reporting period included $21,188.74 and 275.0 LOE hours.
Project to date expenditures include $38,996.66 and 509.0 LOE hours. Table | provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and scheduie.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3
and 4, respectively. Table 5 provides a breakdown of labor hours expended by task for this
reporting period.

Problem Areas and Recormended Solutions

. Problem Area: E & E was not able 10 access IEPA files until the week of September
15 due to the FOIA process, and file information was delivered to the E & E Chicago office
on September 22. Also, the 718 microfiche from IEPA did not arrive until the end of
September. Because the 30,000 (approximately) pages of information on the 718 microfiche
must be reviewed slowly and methodically and due to file information from IEPA not being
available until September 22, complications could arise regarding the 90-day deliverable
deadlines as outlined in the SOW.

Recommended Solution: E & E will review the file information and microfiche
which has been delivered to the Chicago office. The evaluation of files will help to quantify
the volume of data present needed to input into summary tables, Once the evaluation is
compiete, E & E will evaluate the deliverable schedule and the volume of data in the files
and, if needed, prepare a request to EPA for an extension to the deliverable schedule as
outlined in the SOW. A« this point, the current deliverable schedule well precedes the
scheduled project completion date, and, therefore, even a request for extension would not
compromise the scheduled completion date.

Proble v
None to report.
Deliverables Submitied
None to report.
Activitics Planned for Next Reporting Period

E & E will continue data entry activities during the next reporting period. Additional
files are reported for both the EPA PRP Investigation and with ORC. E & E intends to
review all these files during the next reporting period. Also, E & E will begin organization
of the area site and PRP files. In addition, E & E intends on performing a site visit with the
[EPA PM as directed in the SOW.

O TRIGALETPBRIN 1D WA47-2 ceology murd ensinmmen



Key Personne es
None to report.
Subcontracung
None to reporn.

Travel

Two E & E personncl traveled to Springfield, IL, for 5 days to conduct a file search.
In addition, two E & E personnel traveled to Belleville, IL, for 3 days to conduct 2 property
ownership search. Travel costs associated with these trips should be invoiced during the next

reporting period.
at ivities

None to report.
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TABLE ]
ECOLOGY AND ENVIRONMENT ARCS V CONTRACT €3-W3-0086
COST STATUS REPORT BY TASK
SAUGET AREA | & 2 SITES (TA)
AS OF SEPTEMBER 27, 1997
COST TO DATR ESTIMATED TOTAL COST
CURRENT 70 AT ESTIMATED
TASK 5‘!’“ DESCRIFTION MONTH LABOR OTHER TOTAL COMPLETE COMPLETION BUDGET VARIANCE

1 [} PROJECT PLANNING 108 10 947 L7 11,193 11,193 0
1} 2 PROIECT MANAGEMENT 1.030 7 3,068 142 10.489 10,489 bi ]

TASK | TOTAL 1135 m 12,944 8.138 . 21682 21,682 ¢ 0
2 ] ACQUISITION OF EXISTING 19147 m 25,204 9,789 34,993 34,993 (]

DATA
3 [ PROPERTY OWNERSHIP [ 0 (1] 6,934 6.934 6,933 1}

TABLES/MAPS
4 0 TECHNICAL DATA 906 ki 1.248 61,209 62.537 82.937 o

SUMMARY TABLES/MAPS
5 ] DATA GAPS MEMORANDA [ /] o 1,381 1.381 1.3 1]
6 0 PRP RECORDS ] [ [} 12,801 12.01 22,800 0

COMPILATION
99 0 AWARD FEE 0 0 [ 10,623 10,623 10.62) Q

TATALS 2,188 17,965 1.031 10,99 127,95 166,921 166.921 0

S:ZXW0L|_COEDTIE- W13AT-D)
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TABLE2
ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 63-WB-0086
PROJECT HOURS/SCHEDULE STATUS
REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF SEFTEMBER27, 1997
AUTHORIZED PLAN  ACTUAL LOK HOURS PERCENT
START FINISH FINISH CURRENY T0 EST. 10 AT AUTH. ESTIMATED
TASK SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPENY
1 1 PROJECT omnue 08730197 1.00 119.00 14.00 133.00 13).00 0.00 39 8y
PLANNING i
1 2 PROJECT 01724197 02/128/97 t1.00 36.00 80.00 116.00 116.00 ouw N 3
MANAGEMENT .
TASK | TOTAL 12.00 155.00 .00 249.00 249 00 0o 62 (3]
2 0 ACQUISITION OF o 0272898 246.00 330.00 70.00 400.00 400 .00 000 82 82
EXISTING DATA
=
; 3 [ PROPERTY 0827197 02/28/98 0.00 0.00 100.00 100.00 100.00 o 0 0
~ OWNERSHIP
\'n TABLES/MAPS .
4 ] TECHNICAL 08/2797 02/28/98 17.00 24.00 $30.00 904.00 904 .00 0.00 b ] 3
DATA SUMMARY
TABLES/MAPS
5 0 DATA GAPS 082191 022819 0.00 0.00 92.00 92.00 92.00 0.00 0 0
MEMORAND».
[} 0 PRP RECORDS 08121197 02/28/98 0.00 0.00 316.00 316.00 3600 0.00 V] [}
COMPILATION
PROJECT TOTALS 275.00 309.00 1552.00 2061.00 2061 V0 [P X 1] 25 23

CE:ZXI011_CHIBRS- KVIMT-D) { ( ©



TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-WB-0086
SUMMARY OF FIMANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE

DIRECT LABOR

TRAVEL

EQUIPMENT

OTHER DIRECT COST *
LASORATORY SERVICES
INDIRECTS

SUBCONTRACTS
TOTAL COSTS

FER:
BASE
BASE ON SUBCONTRACTS
AWARD

AS OF 27-8SEP-97

- e - - . S S e e e B e s P Y e e P e e S S R s e W R e P

TOTAL ‘FEE

* OTHER DIRECT COST

A swm e e c e r e ca . -

COMPUTER USAGR
BOOKS & PUBLICATIONS
COPY COSTS

TOTAL QDCs

ecycled paper

WAAT=-6

ACTUAL

CURRENT PROJECT

MONTE TO DATE
509.00
14.35
280.50 523.38%
70585.78 13128.16
.00 0.00
0.00 0.00
574.56 735.70
0.00 0.00
12941.25 23976.95¢8
0.00 0.00
20571.59 37860.84
617.15 1135.82
0.00 0.00
0.00 0.00
0.00 0.00
617.15 1135.82
21188.74 38996.66
505.86 655.44
5.00 36.56
63.70 63.70
574.56 7%8%.70

realngy nid ensironniein



TARLE ¢

BCOLOGY & ENVIROWMENT ARCS V CONTRACT £3-W3-0086
SOMORY OF DIRECT LABCR BT P-GRADS
SADGET ARRA 1 & 3 TECENICAL ABSISTAKE
A8 OF 27-589-97

secind paaASe

CURREMNT CONTRALT YRAR
or TOTAL TOTAL
BOCRS L DOLLARD

4.00 406.¢3

14786.92 430.00 33263.78

1476 .60 £3.30 1244.94

9.%50 $524.74

L=LYVH

202)3.5) S0%.00 1781s.00

171.09% 164.25 445 ._¢5

’ sa3.a28

20404.6)

27968.32

URBUORAUD pue (Dewod

~

PROJECT TO DAIR

T T LT T L L iy
e or TOTAL TOTAL
WOons WIORS OGRS DOLLARS

J A T Ty T T T O P

oflllENme 100

430.00

406.4)
13363.78
65.50 3244.94¢
.50 524,74

AR
SNy 0.00 0.00

D R R L L L L L T e XY

LS 503 .00
’ 14.25

«. s21.23

0.00 0.00

31751%.48

445,45

17965.32
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Project Status Report

Work Assignment Number: 47-5N60 F HOOT4HLL y
Site Name: Sauget Area | & 2 Sites (TA) ‘ 004

E & E Job Number: ZK9000 WALNID sa
Prepared by: C. Carlson. Site Manager ; alVOr‘dﬁg
Date: November 20, 1997 LTS

Period: September 28. 1997 through November 1, 1997

Copies: RPM: Leah Evison, EPA Region V
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period

During this reporting period. E & E worked primarily on data entry, records
compilation. and organization of property ownership information for the project. Details of
the work activities performed during the reporting period are as follows:

e The E & E project manager and project director traveled to Sauget to
perform a site visit with the IEPA project manager. The site visit
was conducted on October 2 and was performed in accordance with
the SOW

-« The E & E project manager reviewed approximately four file boxes
of information at ORC on October 6. Information was indexed to
provide a complete list of site files and to include in the PRP records
compilation or copied as needed. In addition. the E & E project
manager reviewed additional PRP investigator files-on October 8.
which were not made available during the September 3 initial file
search : )

*» E & E team members have worked intermittently at EPA Records
Center making paper copies from the 718 microfiche brought back to
Chicago from the JEPA file scarch. To date. approximately 2.000
pages have been printed from the 718 microfiche which is estimated
at 70% completion. ‘

e The draft property ownership tables/maps were submitted to EPA on
October 27. As directed by EPA, one copy was sent directly to the
[EPA project manager.

* Significant work effort during the reporting period focused on entry
of data into summary tabie formats. In addition, work continued on
segregating file information copied from EPA and JEPA record
centers into area site and PRP files.



In addition to the above. work performed during the reporting period included routine
project management activities. including financial tracking, preparing the previous month's
status report. and communications with the WAM.

Project Costs and LOE Hours

Expenditures tor this reporting period included $45,118.46 and 533.50 LOE hours.
Project to date expenditures include $84,115.13 and 1.042.5 LOE hours. Table | provides a
breakdown of the costs to date. estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3
and 4. respectively. Table S provides a breakdown of labor hours expended by task for this
reporting period. Table 6 provides 2 breakdown of travel expenses by task for this reporting
period.

Problem Areas and Recommended Solutions

Problem Area: As mentioned in the October 20 status report. the inability to access
[EPA files until the week of September 15 and volume of microfiche from [EPA will
inevitably cause complications regarding the 90-day deliverable deadlines as outlined in the
SOW. In addition. E & E received notice in early November that additional files exist with
the agency which have not been reviewed and will need to be screened and/or copied by
E&E

Solution: E & E is reviewing the file information and microfiche

which has been delivered to the Chicago office, and will prepare and submit a request to EPA
for an extension to the deliverable schedule from that outlined in the SOW.

Problems Resolved

None to report
Deliverables Submitted
The draft property ownership tables/maps were submitted on October 27.
Activiti for Next ing Peri
E & E will continue data emtry activities during the next reporting period. Additional

files are present at ORC which will be reviewed and copied. Also, E & E will continue with
organization of the area site and PRP files.

Key Personnel Changes

None to report

Subcontracting

None to report

8 2K9011_CHIOX- 111179101 WA47-2
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A total of $2.420.75 in travel costs were invoiced during this reporting period. The
travel costs were associated with three separate project trips. (1) two E & E personnel
traveled to Springfield. IL.. between September 15-19 to conduct a file search: (2) two E & E
personnel traveled to Belleville, IL. between September 24-26 10 conduct a property ownet-
ship search: and (3) two E & E personnel traveled to Sauger. IL. on October 2 for a site visit
led by the IEPA project manager.

Laboratory Activities

None to report.

15 79011 _CHI0M2.1 1/177.0: WA47-3
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TABLE 1

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF NOVEMBER 1, 1997

Y=L HVM

COST TO DATE

ESTIMATED TOTAL COST

CURRENT TO AT ESTIMATED
TASK SUBTASK DESCRIPTION MONTH 1.ABOKR OTHER TOTAL COMPLETE COMPLETION BUIGET VARIANCE
1 1 PROJECT PLANNING 2.205 [ 23] 11.681 0 11.681 1,193 483
1 2 PROJECT MANAGEMENT 1.5} 15 4,602 5,887 10,489 10,489 0
TASK | TOTAL 1,719 (31 16,283 5,887 . 2217 21,682 .88
2 [} ACQUISITION OF EXISTING 13.020 4.020 38,224 3.500 41,724 14,993 6.731
DATA
3 ] PROPERTY OWNERSHIP 71913 284 7.933 2.000 9.913 6934 -9
TABLES/MAPS
] 0 TECHNICAL DATA 18913 467 20.161 4237 6! 537 LIS 3Y 0
S{IMMARY TABLES/MAPS
S [ Qa4 GAPS MEMORANDA 0 [} Q 1358 1,351 135t 1
6 [ PRP RECORDS i.514 0 1514 21.282 22,796 22,801 b]
COMPILATION
9 0 A ¥ARD FEE u 1] v 0,623 162l [IIX 33 Y
TOTALS 43,119 78.506 5.009 84,118 93,024 177,139 166,921 S1218

03:2K 9011 _CHIOI&- 11/1797-01
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- TABLE2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATUS
REPORT BY TASK
SAUGET AREA | & 2 SITES(TA)
AS OF NOVEMBER 1, 1997

ACTUAL LOE HOURS

Page | ol |

AUTHORIZED PLAN PERCENT
START  FINSH  FINISH  CURRENT 10 EST. TO AT AUTH. ESTIMATED
TASK  SUBTASK  DESCRIPTION DATE DATE DATE MONTH DATE  COMPLETE  COMPLETION  BUDGET VARIANCE COMPLETE  SPENT
3 1 PROJECT 01721197 08/30/9! 11/0097 16.00 135.00 000 135.00 . 13300 -2 00 100 100
PLANNING .
1 2 PROJECT 01121/97 02-28/9° 18.00 54.00 62 116.00 e 00 DYVT] 1 46
MANAGEMENT
TASK | TOTA- 34 00 189.00 02.0) 251 00 249 W0 2o 73 76
2 [+] ACQUISITION OF QD9 02:28/9% 108.00 438.00 40.00 478.00 400.00 78 00 92 109
EXISTING DA A
k) v PROPERTY 012797 02:28/9b 97 00 97.00 20.00 117.00 1 10 1700 5} 97
= OWNERSHit
® TABLES/MA2S
-~
L'll 4 0 TECHNICAL 08727497 0228196 176.50 300.50 60350 904 .00 904 X8 (Lt 33 1
DATA SUMMARY
TABLES/MAPS
5 0 DATA GAPS 082797 o289 v.00 0.00 92.00 92.00 ) v 0 0
MEMORANL A
b 0 PRP RECORD'S 0827497 02128198 18.00 18.00 298.0¢ 3i16.00 e Q0 [ 6
COMPILATION
PROJIECT TCTALS 533 S0 1,042 50 1 318.8t- 2,154.00 2.004 G 4T m) 48 5i

@:2X901)_ CHI3E2 1 1/17/97.D1




TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF PINANCIAL STATUS REPORT .
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE

4 AS OF 01-NOV-97
ACTUAL
CURRENT
MONTH

HOURS:
533.50
49.25
TOTAL HOURS 582.75

CcOSTS:
DIRECT LABOR 14018.62
TRAVEL 2420.75
EQUIPMENT -51.79
OTHER DIREBCT COST * 98S.42
LABORATORY SERVICES - 0.00
INDIRKCTS ) 26431.32
SUBCONTRACTS 2.00
TOTAL COSTS 43804.32

FRE:
BASE 1314.14
BASR ON SUBCONTRACTS 3.00
AWARD : 3,00
ANARD ON SUBCONTRACTS 7.00
TOTAL FER 1314.14
GRAND TOTAL 45118.46
* OTHER DIRERCT COST

COMPUTER USAGE 454 .43
OUTSIDE SERVICES 18.00
POSTAGE & DELIVERY SERVICES 251.00
BOOKS & PUBLICATIONS 209.60
COPY COQSTS 0.60
STATIONARY & OPFICR SUPLIRS 51.79

TOTAL ODCs 985.42

63.50
1106.00

27146.7%
2420.75
-51.78
1741.12

0.00
50408.30

0.00
81665.17

2449.96
0.00

2449.9¢6
84115.13

1109.87
18.00
251.00
246.16
64.130
51.7%

1741.12
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TARLE 4

ECOLOGY & ENVIROMMENT ARCES V CONTRACT £8-w0-0086 ‘ v
SOMMARY OF DIRECT LAROR B3Y P-GRADE
SADGET AREA 1 & 3 TACEWICAL ASSISTANCE

AS OF 01-FOV.97

CURRENT CONTRACT YEAR

temcemmccaccinmemeacsrtcrnnan

PROJRCT TOQ DATE

LABGR nzc or TOTAL TOTAL 80 or TOTAL TOTAL 220 or TOTAL TOTAL
coDER BOURS BOURS BOURS DOLLARE ROURS HOURS HOURS DOLLARS BOORS HOOR S ROURE DOLLARS
M 6. 00 0.00 oy  4.00 496.41 m 1.00 486.41
M 413.3%0 32792.97 e N TE R T €60%6.,75 - 41,50 $6056.75
SRS ¢ 00 1705.09 et  141.30 §334.03 — 141.50 §954.0)
o — T 2405.39 EEE——  51.30 1010.33 e YEETRT 3010.33
e e Y 0.00 osum—— 0.00 9.00 SRR  c.oo o.00
o N .00 Oabammemagl 0.00 e.00 S ©-0° 0.00
QP  soammmietag S 0 3090763 eSS 1042.50  76507.52  ueeeENNNNREED 104250 76s07.3:
L A 5 25 1552.09 1938.34 ~ 61.50 1958.34
TOTALS Shndla R 1z 03 1034033 GuuEENENERRRER 110600  78505.85 R o o0 78505.85
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Table 6

SAUGET AREA 1 & 2 SITES (TA)
TRAVEL EXPENSES FOR THE
OCTOBER REPORTING PERIOD

Page | ot

e —— ——
Per Diem
Task Name P-Level Destination Purpose Trans Dep. Ret.
1.1 Project Planning ‘ o Sauget, IL Site Visit - $253.20 $8.00 100297 | 100297
4.5.7.8) ©® 0600 1700
2.0 Acquisition of Springfield, IL File Search $224.60 $126.00 | 09/15/97 | 09/15/97
Existing Data (1.4) 6 0700 1700
ﬂ Springfield, JL File Search $464.00 $140.00 | 0515/97 | 09/15/97
.23, 03] 0700 1930
4.10)
Belleville, IL Property Search $422 48 $70.00 09/24/97 | 09/26/97
(1.234. ® 0700 1700
57.8)
Belleville, IL Property Search 142 00 $70.00 | 09124197 | 09126197
(1.48.9) ©) 0700 1700
Sauget, IL Sile Visit $386.47 $14.00 | 10002097 | 10/02/97
(2.4.7.8, (6) 0600 1700
3.10)
TOTALS $1,992.75 | $428.00
— - - e,
1) Lodging
2) Car Renul
3) Gas
4)  Incidenuals
5) Parksing
6) Mesls Only
7) POV
8) Airfare
9y  Taxi

10) Tolis
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Project Status Report

Work Assignment Number: 47-5N60
Site Name: Sauget Area 1 & 2 Sites (TA)

E & E Job Number: ZK9000 J Hoo-’ﬂ HJ..A

D e 15 195 HEHNE0 Say003y

Period: November 2. 1997 through November 29, 1997 3 J.VOF’ d nq

Copies:  RPM: Leah Evison. EPA Region 5
PM: Daniel Sewall, E & E - Chicago

Progr This Reporting Period

During this reporting period. E & E worked primarily on data entry and PRP records
compilation Details of the work activities performed during the reporting period are as
foliows:

e E & E ieam members completed work efforts at the EPA Records
Center making paper copies from the 718 microfiche brought back to
Chicago from the IEPA file search. A total of approximately 3,000-
5.000 pages were printed from the 718 microfiche.

*  Work effort during the reporting period focused mainly on entry of
data into. summary table formats and on entry of data into the PRP
database In addition, work was begun on creating base maps for
data presentation.

¢ E & E submitted a request for extension for submittal of project
deliverables to EPA on November 14. The basis for the extension
was summarized under the "Problem Areas and Recommended
Solutions " heading in both the October and November Monthly
Status Reports.

In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month’s
status report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures for this reporting period included $16,071.37 and 209.00 LOE hours.
Project to date expenditures include $100,186.50 and 1,251.50 LOE hours. Table | provides
a breakdown of the costs to date, estimated costs to complete and estimated variance on a
task-specific basis. Table 2 provides a task-specific status report on project hours and
schedule. Summaries of financial status and direct labor charges by Wil are provided in
Tables 3 and 4, respectively. Table 5 provides a breakdown of labor hours expended by task
for this reporting period

WA47-1
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Problem Areas and Rec ended Solutions
None to report.

Problems Resolved .

None 10 report

Deliverables Submitted

None to repon

Activities Planned for Next Reporting Period

E & E will continue data entry and PRP records compilation activities during the next
reporting pertod. Submittal of the draft data tables/maps and PRP database is scheduled for
January 9_ 1998.

Key Personnel Changes

None to repon

Subcontracting

None to report

None to report

Laboratory Activities

None to report

@ 2K9011_CHIOIT 12107 DS WA47-2
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TABLE |

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W3-0086

COST STATUS REPORT BY TASK
SAUGET AREA | & 2 SITES (TA)
AS OF NOVEMBER 29, 1997

Page | ot |

EPA ACCT # 97TOSFGBXOSGON St 303

COST TO DATE EXTIMATED TOTAL ¢ ONT
CURRENT Tt AT ESTIMATED
TASK SUBTASK DESCRIPTION MONTH LABOR OTHER TOTAL COMPLETE COMPLETION BUDGET VARIANCE
' 1 PROJECT PLANNINC N 23] 11 683 [} 11 68y 1119% 4%
] ? PROJECT MANAGEMENT Lon 44 $.618 ER &1 ' 10 489 10 989 4}
FASK 1 TOTAL 1.01% 86y 17,208 4,874 1m 21 682 -490
2 1] ACQUISITION OF EXISTING 1178 4447 39,19 2.000 41.399 34.99) 6,406
OATA
3 0 PROPERTY OWNERSHIP 44 328 91 1,000 89717 6.934 -2.043
TABLES/MAPS
4 0 TECHNICAL DATA 8.66) Bl6 18,823 31.714 62537 62.531 0
SUMMARY TABLES/MAPS
s 4} VATA CAPS MEMORANDA " 0 0 ’ 1,351 7351 1,181 1]
6 4] PRP RECURDS 517t 127 6.689 16,107 22,796 22.80% 5
COMPIL ATION
9% 0 AWARL }EE & 0 [t} 10 621 10,623 10,623 v
TOTALY [ XUM 93 589 6,597 100,186 74.669 174 835 166,921 -8.934

05.ZX901) CHWIT?-1220097.01
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086

Page 1 ot |

PROJECT HOURS/SCHEDULE STATLUS
REPORT BY TASK
SAUGET AREA | & 2 SITES (TA)
AS OF NOVEMBER 29, 1997
ALTHORIZED PLAN ACTULAL LOE BOURS PERCENT
START FINISH FINISH CURRENT TO EST. TO AT AUTH ENTIMATED
TASK SUBTASK DESCRIFTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPENT
| ) PROJECT T07 .97 UKy REICH o 133 um 1Ys L) 200 1 m
PLANNING
1 2 PROIECT 07 a9 Ul Iy 120 66 00 sher 16 0V IRt 1) 15 iny 57 51
MANAGEMEN ! .
TASK 1 TOT Al 12 00 208 VO 5001 51 0 230w LY 80 L 1]
2 0 ACQUISITION OF 07.2197 G2, 2K9p 0.00 438 00 4001 478.00 (i 10} T8 () 92 9
EXISTING DAla
S
'S 3 0 PROPERTY [+ N L) 02 2890 [1X+ 4] 97.00 20.00 117.00 1 00 1700 B3 9?
\“ OWNERSHIF
FS TABLES/MAPS
4 Q TECTINICAL 08-27:97 02204k 137.00 437 50 466.5) 904 (0 LU RLY) 0w L1 48
DATA SUMMARY
TABLESMAPS
5 0 VATA GAPS s 20y 02.28/9% 0.00 0.00 92.00 92 00 Vo 01 ¢ 0
MEMORANDA
6 0 PRP RECORDS 08.2747 02 289K 840 78.00 pRYXE1] 316.00 A I O 25 23
COMPILATION
PROJECT TC TaLS 209.00 1.251.50 90640 2.158.00 206 0 97 (X 58 al

03:2K 9011 CHIOIT7.1240097.D!



TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUOS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 29-ROV-97

ACTUAL
CURRENT PROJECT
MONTH TO DATE

HOURS :
2059.00 1251.50
25.00 88.50
TOTAL HOURS 234.00 1340.00

COSTS
DIRECT LABOR 5215.65 32362.44
TRAVEL .00 2420.75
EQUIPMENT 0.00 -51.79
OTHER DIRECT COST * 724.11 2465.23
LABORATORY SERVICES ¢.00 0.00
INDIRECTS 9663.50 60071.80
SUBCONTRACTS 0.00 0.00
TOTAL COSTS 15603.286 97268.43

FRE:
BASE 468.11 2918.07
BASE ON SUBCONTRACTS 0.00 0.00
AWARD - 0.00 0.00
AWARD ON SUBCONTRACTS 0.00 0.00
TOTAL FEER 468.11 2918.07
GRAND TOTAL 16071.37 100186.50
¢ OTHER DIRECT COST

COMPUTER USAGE 36B8.44 1478.31
OUTSIDE SERVICES - 0.00 18.00
POSTAGE & DELIVERY SERVICES 37.25 288.25
BOOKS & PUBLICATIONS 0.00 246.16
COPY COSTS 0.00 64.30
STATIONARY & OFFICE SUPLIRS 318.42 3170.21
TOTAL ODCs 724.11 2465.23

WA47-5
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TARLE ¢

ECOLOGY & ENVIRONMERNT ARC3S V CONTRACT 68-W2-0086
SUMMARY OF DIRXCT LABOR 3Y P-GRADEL
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 29-NQV-97

CURRIICT NONTH CURRENT CONTRACT YRAR
T rotaL  mme ot tom —
cops HOURS  HOORS  HOURS DOLLARS HOURE  HOURS  KOURS DOLLARS
SR oo 0.00 APPSR, 13541
e ER————— BT 9104.84 ~ 75161.59
M 47.90 2293.78 “ 9247.81
e ;1.0 2817.00 m $827.33
L
r

TOTALS e — - JEESUTINTERY eI

PROJECT TO DATE

. )
<A,
e Y

m 5827.33
s )
apwemendiily-

75161.99

9247.81

90780.38

2808.07

93589.05



Project Status Report

Work Assignment Number: 47-5N60

Site Name: Sauget Area | & 2 Sites (TA)

E & E Job Number: ZK9000

Prepared by: C. Carlson. Site Manager

Date: January 20, 1998

Period: November 30, 1997 through December 27, 1997

Copies:  RPM: Leah Evison, EPA Region 5
PM: Daniel Sewall, E & E - Chicago

p Made This Reporting Period

During this reporting period, E & E worked heavily on entry of data into summary table
formats and on entry of data into the PRP database. Work also continued on creating base maps
for data presentation and combining data with these base maps for presentation.

In addition 10 the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's

status report, and communications with the WAM.

Broject Costs and LOE Hours

Expenditures for this reporting period included $26,676.28 and 360.5 LOE hours.
Project to date expenditures include $126,862.78 and 1,612.0 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complcete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3 and 4,
respectively Table 5 provides a breakdown of labor hours expended by task for this reporting:

period.

Problem Areas and Recommended Solutions

Additional LOE and funding will be required to complete the project tasks according to
the Statement of Work. This additional funding is needed due to the large volume of information
obtained from the state and federal agencies and the amount of time required to sort, label and
reduce the data into both tabular and graphics formats. E & E will submit a work plan revision

request to address the additional funding needed.

Problems Resolved

None to report.
Deliverables Submitted

None to report.

05 ZKS011_CHIOH0S.01/1 $58.D1 WA47-1
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ivities Pl | for Next R ing Period
E & E will continue data entry and PRP records compilation activities during the next

reporting period. Submittal of the draft data rables/maps and PRP database is scheduled for the
. end of January.

Ke Personnel Changes

None to repornt
Subcontracting

None to repon.
Travel

None to report

None to report

0% ZK9CL ¢ CHIOMS-01/1598-Dt WA47°2
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TABLE ]

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086

FPA ACCT 097 1S FGBXUS60N5002508

Page 1 o)

COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2SITES(TA)
AS OF DECEMBER 27, 1997
COST TODATE ESTIMATED TOTAL (OS]
CLRRENT 0 AT ESTIMATED
TASK  SUBTASK  DESCRIPTION MONTH 1 \BOR OTHER 1011 COMPLENE COMPLETION  8UDGET VARIANCE
1 | PROJECT PLANNING 0 823 11683 0 11,083 nin 490
1 p PROJECT MANAGEMENT 0 51 655 L5t n911 10.489 578
TASK | FOTAL v 38 18241 3353 21591 21602 0
2 0 ACQUISITION Ok“ EXISTING 29 4,666 39618 ' [} 39613 31993 4,625
DATA :
= 3 0 PROPER IY OWNERSHP Mm 559 8.208 1.903 10011 6.9%4 3077
z TABLESMAPS
~J
‘L A 0 TECHNICAL DATA 7.942 1.936 46,765 30,761 77,526 62,937 -14,989
SUMMARY TABLESMAPS
s 0 DATA GAPS MEMORANDA ¢ ) 0 1351 7351 7351 )
s ° PRP RECORDS COMPILATION 1302 40 14031 11810 27841 22501 .5,040
9 o AWARD FEE 6 0 ° 10,017 10077 10523 s
TOTALY (667 13414 3449 126,863 81,185 194,018 166921 2nm

04 ZK 9011 _CHI0H03-01/1498-D)



Page 1 of |

TABLE2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-\W8-0086
PROJECT HOURS/SCHEDULE STATUS
REPORT BY TASK
SAUGET AREA t & 2 SITES (TA)
AS OF DECEMBER 27, 1997

AUTHORIZED PLAN ACTLAL ' 1O HOURS PERCENT
START FlNist FINISH CURRENC 10 5L 30 AN MOIH ENTIMATED
TASK SUBTASK DESCRIPTION DATE DATE DATE MONTH DALE COMPLEL COMPEE DON BLIM.E L VARIAME { OMPLETE SPENT
i | PROJECT 07.21 93 [ RO TM e (N3] [RART] N [REN {1 o Bl ] 100 10
PLANNINL,
I 2 PRUJECT 0172197 022898 1w T8 00 W . o 00 bot o oW a7 (Y
MANAGEMEN1 .
TASK | TOTA. 1200 2300 1300 25100 24920 2200 8s 86
2 0 ACQUISITION OF 072197 022898 1212197 000 43300 000 43800 J00 00 -318.00 100 110
= EXISTING DATA
>
S 3 [ PROPERTY 08722197 02/28798 000 $7.00 2400 12100 100 90 -21 00 80 97
) OWNERSHIP
& TABLES/MAPS
4 0 TECHNICAL 0822197 02728/98 263 50 201 00 43400 1.146.00 904 00 <242 00 6} bi ]
DATA SUMMARY
TABLES/MAPS
3 [} DATA GAPS [+ 230 02:28:98 0.00 [ 1] 22.00 200 el n a0 0 0
MEMORAND#
6 0 PRF RECORDS. 08/2197 022878 3500 163 00 160 00 32100 Mo ou 2700 50 $2
COMPHLATION
PROJECT TOTAI S 360.50 1,612.00 159.00 237100 2061 W 310.00 o8 "

03°ZK90) | _CHI0408-01/1498-D!



TABLE 3

ECOLOGY & ENVIRONMERT ARCS V CONTRACT 68-W8-0086
SUNMARY OF PINANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
A8 OF 37-DEC-97

ACTUAL
CURRENT PROJECT
MONTH TO DATE
HOURS:
360.50 1612.00
18.50 107.00
"I TRITNS 79 N LS AN
COSTS
DIRRCT LABOR 8584.00 40946.44
TRAVEL 0.00 2420.75
BEQUIPMENT 11.58 -40.21
OTHER DIRBCT COST » 1345.57 3810.80
LABORATORY SEBRVICES 0.00 0.00
INDIRECTS 15958.14 76029.94
SUBCONTRACTS 0.00 0.00
TOTAL COSTS 25899.29 123167.73
FEE:
BASE 776.99 3695.06
BABE ON SUHCONTRACTS 0.00 .00
AWARD 0.00 0.00
AWARD ON SUBCONTRACTS 0.00 0.00
TOTAL FEE 776.99 3695.06
GRAND TOTAL 26676.28 126862.78
*  OTHER DIRECT COST
COMPUTER USAGE 903.64 2381.95
OUTSIDE SERVICES 0.00 18.00
POSTAGE & DELIVERY SERVICES 7.29 295 .54
BOOKS & PUBLICATIONS 216.09 462.25
COPY COSTS 119.33 183.63
STATIONARY & OFFICE SUPLIES 99.22 465.43
TOTAL ODCa 1345 .57 3810.80

‘2, wdpacer WALT-5 conlogy noed e mcnmend
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TAGLE 4

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-wB-0086
SLMMARY OF DIRECT LABOR 8Y P-GRADE
SAUGET AREA 1 & 2 TECMECAL ASSISTANCE
AS OF 27-D8C-97

CURRENT MONTH CURRENT CONTRACT YEAR
LABOR REG o1 TOTAL TOTAL REG o7 TOTAL TOTAL
CODE NOURS HOURS NOURS DOLLARS HOURS HOURS HOURS DOLLARS

.............................................................

0.00 0.00 anae o 486.41
196.00 16126.04 ~ 1147.50 91287.43

Ottt ;.00 4772.53 ” 281.50  14020.34
aonuenn@iileeme .0 %7 IR .50 890420
P nnnmnmtany, .00 0.00
” 361.49
GINNINEERES 3:0.50  2279.08 115050.06
CSEREEMEEd  '3.50 545,01 3353.08
TOTALS — 379.00 24824.09 GEAEVERERED1719.00  118613.14

iﬁ

PROJECT TO DATE

e or froa o
HOURS HOUR'S NOURS DOLLARS
GuEE—— .00 486.41

G 11.7.50  91287.63
SREEREE 2150 16020.%
G 16.50 8904.20

o 0.00
GRS 1250 36149

S 1612.00  115060.06
Oy  107.00 3353.08
NN 171900  118413.%%



Project Status Report

Work Assignment Number: 47-5N60
Site Name: Sauget Area ! & 2 Sites (TA)
E & E Job Number: ZK9000

Prepared by: C. Carlson. Site Manager = A - e
Date: February 20, 1998 800 OstJ
Period: December 28. 1997 through January 31, 1998 S

Copmes:  RPM: Leah Evison, EPA Region 5
PM: Damel Sewall, E & E - Chicago

Progress Made This Reporting Period

During this reperting period, E & E worked on final entry of data into summary table
formats and on entry of data into the PRP database. Work also continued heavily on creating
base maps for data presentation and combining data with these base maps for presentation.

E & E submutted a work plan revision to EPA on January 9. The work plan revision
requested additional project funding. The work plan revision was approved in WAF revision 03
dated January 30. '

In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's status
report, and communications with the WAM.

Progect Costs and LOE Hours

Expenditures for this reporting period included $40.089.79 and 619.5 LOE hours
Project o date expenditures include $166,952.57 and 2,231.5 LOE hours. Table | provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule
Summaries of financral status and direct labor charges by P-grade are provided in Tables 3 and 4,
respectively Table 5 provides a breakdown of labor hours expended by task for this reporting
penod.

Problem Areas and Recommended Solutions

LOE expenditures in producing project deliverables have been greater than expected.
E & E is predicting a shortfall of approximately 150 LOE for the project. E & E will request
additional LOE from the EPA PO. No additional funding is requested.

Probiems Resolved

None to report.

Delyverables Submitted

None to report.

WZKOT 1 CHNMIT-0217%.D1 WA47-1
racycled paper ecolagy and environn



Activities Planned for Next Reporti iod
E & E will submit the draft and final PRP database reports and the Technical Data

Summary Tables/Maps deliverable to EPA. In addition, E & E will submit the project data gaps
technical memorandum.

Key Personnet Changes

None 10 report.

Subcontracting

None to repont
None to repon

Laboratory Activities

None to report.

S8 TRt _CHI432-27 FTAN- DY WA47’2
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Page L or |

LPA ACCT #97T03FGRXOSO0NI0 504

TABLE )
ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-WB8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF JANUARY 31, 1998
COST TO DATE ESTIMATED TOTAL COST
CURRENT 70 AT ESTIMATED
TASK __ SUBTASK __DESCRIFTION MONTH LAROR OTHER TOTAL ___COMPLETE COMPLETION ___ BUDGET VARIANCE
I ‘ PROIECT Pt ANNING 9 $34 1169 o 11692 11683 9
1 2 PROJECT MANAGEMEN 1850 103 3.408 s 9911 9911 o
TASK | “OTAL 1859 o 20,100 1.503 11601 21504 s
2 0 ACQUISITION OF EXISTING u 4,690 39,642 ° 39.642 39618 By
DATA
3 9 PROPEN 'Y OWNERSHIP » 394 8.243 1500 9,74 001 2
E TABLESMAPS
3
~ 4 0 TECHNICAL DATA 11,568 4141 1IN 10,000 34,331 7.5 808
& SUMMARY TABLES/MAPS
< 0 1DATA G \)’S MEMORANDA o 0 0 750 750 1351 6001
5 0 AP RECORDS 10.606 737 24,637 1204 1.841 27841 o
COMPILATION
% 0 AWARD F € u 0 v 10077 10,071 1007 0
101ALS 40.0% 155.854 11,099 166,953 27034 193.987 194018 3

U8 ZKW01 | _C HIMIT-DZIAN. D
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATUS

REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF JANUARY 31, 1998
AUTHORIZED PLAN __ ACTUAL ___LOE HOURS PERCENT
START  FINISH  FINISH  CURRENT T0 EST.TO AT AUTH. ESTINATED
TASK __ SUBTASK _ DESCRIFTION DATE DATE DATE MONTH DATE ____COMPLETE _ COMPLETION _ BUDGET VARIANCE COMPLETE ___ SPENT
i I PROJECT 0172187 083097 [RE N 0.00 115.00 000 135.00 1500 0.00 100 100
PLANNING
i 2 PROJECT 012187 021288 24.00 102 00 1400 116 00 LX) o0 1] 3]
MANAGEMEN'. . !
TASK ) TOTAL 24.00 2100 1400 251.00 25100 000 9 %
2 o ACQUISITION Ol 0172197 Q28m% 11217 0.00 3800 000 43800 4800 000 100 100
EXISTING DATA
£
> 3 o PROPERTY 0wNMT 022898 0.00 97.00 2400 12100 12w oo w0 8
5 OWNERSHIP
) TABLESMAPS
&~
4 0 TECHNICAL. 082INT G228 47500 117600 20000 137600 114600 -200.00 8 10
DATA SUMMAR »
TABLESMAPS
s 0 DATA GAPS 0872187 0228M8 ' 0.00 0.00 1200 1200 9200 $0.00 0 0
MEMURANDA
6 ) PRP RECORDS 0818 02289 120.50 283.30 1950 323.00 2w 000 84 8
COMPILATION
»
PROJECT TOTALS 619.50 2.231.50 28950 2.521.00 2370 -150.00 48 95

03 ZKWI) CHIMY 921 198-DI



TABLE 23

BECOLOGY & ENVIRONMEMT ARCS V CONTRACT 68-w8-0086
SUMMARY OF FINANCIAL STATUS REPORT
SAUGRT AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 31-JAN-98

ACTUAL
CURRENT PROJECT
MONTH TO DATE
HOURS:
- 619.50 2231.50
49.25 156.25
"""" TOTAL HOURS ' 668.75 2187.75
COSTS '
DIRECT LABOR 12945.65 53853.09
TRAVEL 8.00 2428.75
EQUIPMRERNT 2.00 -40.21
OTHER DIRBRCT COST *+ 1831.26 5744 .06
LABORATORY SERVICES 3.00 0.00
INDIRRCTS 24034.23 100064.17
SUBCONTRACTS J.00 0.00
TOTAL COSTS 38922.14 162089.86
FEE:
BASE 1167.65 4862.71
BASE ON SUBCONTRACTS .00 0.00
AWARD 1.00 0.00
AWARD ON SUBCONTRACTS 0.00 0.00
TOTAL PEE 1167.65 4862.72
GRAND TOTAL 40089.79 166952.57
* OTHER DIRECT COST
COMPUTER USAGE 1809.81 4191.76
COMMUNICATIONS 7.01 7.01
OUTSIDE SERVICES 17 .45 35.45
POSTAGE & DELIVERY SERVICES 56.25 351.79
BOOKS & PUBLICATIONS 25.24 487.49
TEMPORARY HELP 15.50 15.5¢
COPY COSTS 2.00 185.63
STATIONARY & OFFICE SUPLIES 0.00 469.43
TOTAL ODCs 1933.26 5744.06

recycled paper

WA47-5

ecology and envirnnmens
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LABOR REG
cons HOURS

L e
A
- RtTRD 1580.490
L
AR
L

TAALE ¢

ECOLOGY & ENVIROMMENT ARCS V COMTRACT 68-WA-0086
SIRGIARY OF DIRECT LABOR BY P-GRADE
SAUGET AREA 1 & 2 TECHNICAL ASSISTANC.

AS OF 31-JAN-22 .

CURRENT MONTE CURRENT CONTRACT YRAR
or TOTAL TOTAL REG oT TOTAL TOTAL
HOURS BOURS DOLLARS ROURS HOURS HOURS DOLLARS

0 00 0.00 Oy 486.41

195.00 23025.19 “«2.50 114312.82
e BT 22600.34

20.50 se3.00 JNMENEEER 7.0 95600
3.00 06.76 iR ; o 0%.76
124 2% 3593.19 PR 6. 3954.68

49.23 1491.87 156.35 4844.65%

'* §19.50 153484 ‘ 2231.50  151008.01

TOTALS O e s 174405 Vonumegiimn 237.75 153833566

O 0o

PROJECT TO DATE

4.00

1442.50

187.00

R 10

156.15

e :07.7s

406.42
11l4312.82
22500\.31
$568.00
86,76

3954.68

151005.01

4844.65

155853 .66
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Project Status Report

-

Work Assignment Number: 47-5N60
Site Name: Sauget Area | & 2 Sites (TA)
E & E Job Number: ZK9000

Prepared by: C. Curlson. Site Manager ‘ Co.
Date: March 20. 1998
Period: February 1. 1998 through February 28. 1998 _ RECORDS CEN| &R

-7TTH FLOOR

Copies: RPM: Lcah Evison, EPA Region 5
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period

During this reporting period. E & E finalized and submitted numerous project deliver-
ables. including: Technical Summary Tables/Maps: Data Gaps Memorandum: PRP Records
Compilation: Property Ownership Tables/Maps; and Historical Site N Ownership Information.

In addition to the above. work performed during the reporting period included routine
project management activities. including financial tracking, preparing the previous month's status
report. and communications with the WAM.

Project Costs and LOE Hours

Expenditures for this reporting period included $19.512.77 and 265.0 LOE hours.
Project to date expenditures include $186.465.33 and 2.496.50 LOE hours. Tuble | provides a
breakdown of the costs to date. estimated costs to complete and estimated variance on a task-
specific basis. Tuble 2 provides a task-specific status repors on project hours and schedule.
Summuaries of financial status and direct labor charges by P-grade are provided in Tables 3 and 4.
respectively. Table 5 provides a breakdown of labor hours expended by task for this reporting
period. : .

Problem Areas and Recommended Solutions

None to report.
Problems Resolved
None to report.
Deliverables Submitted
- Draft PRP Database Tuables were submitted 2/3/98.
- Technical Summary Tubles/Maps—Volume | were submitted 2/16/98.
- Technical Summary Tables/Mups—Volume 2 were submitted 2/25/98

- Data Gaps Memorandum was submitted 2/25/98.
- Final PRP Recards Campilation was sdvnittais 12905,

03 ZK901 1 CHIC453-0M2098-DI WA47-1



- Additional copies and originais of the Property Ownership Tables/Mups were
submitted 2/26/98. -
- The Historical Site N Ownership Information was submitted 2/27/98.

Activities Planned for Next Reporting Period

E & E will finalize organization of the project files and prepare a work assignment
completion report.

Key Personnel Changes

None to report.
Subcontracting

None to report.
Travel

None to report.
Laboratory Aclivilies

None to repon.

S ZK9DI1 CHIOASB-OV2098-D1 WA47-2
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TABLE
ECOLOGY AND ENVIRONMENT ARCS V CONTBASE AR-\VA- WA
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES(TA)
AS OF FEBRUARY 28, 1998
LOUST TODATE ESTIMATED TOYAL CONT
CURRENT ™0 AT ESTIMATED
TASK M 'BTASK DESCRNTHION MONTH 1 AHOR OTHER TOTAL COMPLETE, COMPLETION BUIGET VARIANCE
] 1 PROMELT PILANNING : 17 8S) 11.209 4 11.709 (¥R B/
1 M FROELT MANAGLAME N 38N 'Tlo * 900 1.4M3) ' LX) wely -53
TANK |10 518 97 X067 1000 20.675 21.594 -84
M u ACQUISHTION D) LXIN 1IN 0 46% Wo0d2 ] 19.642 pLXAL ] 24
DATA
1 [ PROPLRTY OWNERSIHE 301 b2 LYY - 0 B.1408 At 143
= TARLESAIALS
<
~ 4 0 TECHNKC AL DAA (1K1 4713 482 [ 85,272 11,820 . S1L.740
JJ SUMMAKY FABLES/MAPS R
5 (1] DATA GAIS MENMORANDA 0 (1] o ([} ] AR .38
[} [} PP RECORNDS 7.636 L4 nmn ¢ 3m. 22.840 4,432
COMPILATION
W 1 AWARD Y [} V] [ 10077 Wwon nor? u
1OTALS [MAIR] 17498 12008 %0460 non 197.54) 100 -1528

U ZKMUI L € IS8 037N 1Y
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68.\WH-0086
PROJECT HOURSSCHEDULE 5TATUS
REPORT BY TASK
SAUGET AREA 1 & 2SITES(TA)
AS OF FEBRUARY 28, 1998

AUTHORIZED PLAN ACTUAL LOE JIOURS PERCENT
ALULLITAL = L LA L)
START FINISH FINISH CURRENT T0 EST. TO AT AVTEL ESTIMATED
TANK SUBTANSK DESCRIFTION DATE DATE DATE MONTI DATE COMPLETE COMBLETION BUDGET VARIANCE COMPLETE NIPENT
LAl hIoLls U LLON e Kl ————
l t PROJECT wnAnm QLRGN 1A 0 13500 om s 13500 (178 1} un k)
1 ANNING .
} 2 IR K (RIN T 022880 [X1]] 10 JLY 16(k) 124 11600 %4X) %? wi
MANAGEMINI .
TASK §HOTAD nan 300 YT Ham 8100 SN " 93
2 3] ACQUISITION OFF (/NI Q2AMx 12227 {11 ) 43R (X o0 AW A nm 1o o
EXISTING DATA
§ ) [} PROPERTY Y ayIRM %M S 102 00 om 102 ) 120 o tant B4
» OWNERSIHE
N TAHLESMARS ot
&
4 [J] TLCTINICAL 0812797 [TV T (ALY (k] f.352 00 um LASIw 1370w am LY 3]
DATA SUEMMARY
TABLLSINMAPS
i (1} DATA GAPS uR2I7 QUMK W/ 28Mx aw (1Y Gl v 120 12 1] u
MIMOKANDA
G O PRI RECOIRDS uReIM? HLAHIRMY [LNA T no LA (17 1] Wt it KRR YL )] -\ St 111 ne
CONPIEANION
FROJN-CT TOTALN 20500 2490 80 HATH 2520 2521 L] ) “

08 2ol E € IERUISE. 20881




TABLE 3

ECOLORY. & EBNMIRANMENT 35AS T TUONTANT Hh-WB-UUBS
SUMMARY OF rzunuc:it STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 28-FEB-98

ACTUAL
CORRENT PROJECT
MONTR TO DATE
HOURS :
265.00 2496.50
36.50 192.78
T oL moums 301.50 2689.25
COSTS: .
DIRRCT LABOR 6388.33 60281. 41
TRAVEL 0.00 2428.75
EQUIPNENT 0.00 -40.321
OTHER DIRRCT COST * 707.06 6451.12
LABORATORY SERVICES 0.00 0.00
INDIRECTS 11849.03 111913.20
SUPCONTRACTS 0.00 0.00
TOTAL COSTS 18944.42 181034.27
FER:
BASE 568,35 5431.06
BASE ON SUBCONTRACTS 0.00 0.00
AWARD , 0.00 0.00
AMAED ON SUBCONTRACTS 0.00 0.00
----- TOTAL FEE 568.35 5431.06
GRAND TOTAL 19512.77 186465.31
* OTHER DIRECT COST
COMPUTER USAGE 528.22 4715.98
COMMONICATIONS 17,44 24.45
OUTSIDE SERVICES 0.00 35,48
POSTAGE z DELIVERY SERVICES 132.60 484.39
BOOKS & PUBLICATIONS 0.00 487 .49
TEMPORARY HELP 0.00 15.50
COPY COSTS 2B.80 214.43
STATIONARY & OFFICE SUPLIRS 0.00 169.43
TOTAL ODCsm 707.06 6451.13

WAL7 -5
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TOTALS

oT TOTAL
3 HOURS HOURS

181.00

37.50

101.50

TABLE 4

.
ECOLAGY & ENVIRONNENT ARCS V CONTRACT 6B-%8-0086

SUMMARY OF DIRECT LABOR BY P-GRADE

SAUGET ARIA 1 & 2 TECEMICAL ASSISTANCE

121 .90

13502.92

1852 .88

161.9%0

0.00

1171.22

17290.50

1181.90

18474 . Q)

AS OF 28-7EBR-98

rEG ot TOTAL TOTAL
HOURS  HOURS  HOURS DOLLARS
Uy ;o0 g0a.01
QR 1623.50 128295.74
‘ 495.75 24453.20
YRy 10200 9723.90
L ] 3.00 86.76
o :77.:s 5125.91
Y 20650 1629952
R  192.7% §038.98
SFENERgly 60925 17420.00

PROJ*"I‘ TO DATR

ARG oT TOTAL TOTAL
HOURS HOURS souns DOLLARS

oeEEEeR ;s oo 60801
R 162150 12829574
_ 495.78 24453.20
Wil 10290 9739.90

4 o 0%.76
il 17725 s125.91

stmeevcaacacnsncsstetacsttosnrancannasant

SIS 43650 168299.52
192.7% 6018.3%
ammamemid :c09.25 174318.08

1
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Project Status Report } Uq 9( :} }

Work Assignment Number: 47-5N60

Site Name: Sauget Area 1 & 2 Sites (TA)

E & E Job Number: ZK9000

Prepared by: C. Carlson. Site Manager

Date: April 20, 1998

Period: March 1, 1998 through March 28, 1998

Copies: q
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period
During this reporting period. E & E prepared and submitted a work assignment

completion report (WACR). In addition. project files were organized and submitted to the EPA
records center in accordance with the Work Assignment Closeout Notification (WACN).

[n addition to the above, work performed during the reporting period included preparing
the previous month'’s status report.

Project Costs and LOE Hours

Expenditures for this reporting period included $3.623.75 and 17.0 LOE hours. Project
to date expenditures include $190.089.07 and 2,513.50 LOE hours. Table 1 provides a break-
down of the costs to date. estimated costs to complete and estimated variance on a task-specific
basis. Table 2 provides a task-specific status report on project hours and schedule. Summaries
of financial status and direct labor charges by P-grade are provided in Tables 3 and 4, respec-
tively. Table 5 provides a breakdown of labor hours expended by task for this reporting period.
Problem Areas and Recommended Solutions

Expenditures at project closeout are estimated at $202.661. This amount is $8.643
greater than the current budget.

Problems Resolved
None to report.
Deliverables Submitted
The project WACR was submitted on March 26.

Activities Planned for Next Reporting Period

None to report.

05:ZK9011_CHI0426-04/1498-D1 WA47-1



Key Personnel Changes

None to report.
Subcontracting

None to report.
Travel

None to report.

Laboratory Activities

None to report.

05 ZKSTUCTERNIESSPS-D1
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. TABLE 1

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8§-0086

COST STATUS REPORT BY TASK

Page 1ol
EPA ACCT 0 9TTOSHBXUSOUNS0250S

SAUGET AREA 1 & 2 SITES (TA)
AS OF MARCH 28, 1998
COST TO DATE ESTIMATED TOTAL COST
CURRENT TO AT ESTIMATED
TASK SUBTASK DESCRIITION MONTH LARBOR OTIER TOTAL COMPLETE COMULETION BUNGET VARIANCE
1 i PROJECT PLANNING 0 851 11,709 0 1.709 11,683 <20
i 2 PROJECT MANAGEMENT 1457 128 10423 0 10423 92911 512
TASK | TOTAL 1457 979 22,132 0 241 21,594 -538
2 0 ACQUISITION QF EXISTING 0 4,690 39.642 Q 39,642 39.618 -23
DATA
3 0 PROPERTY OWNLERSHIP 59 619 B.663 ] 8.60) 10,011 1348
TABLES/MAPS |
= 4 0 TRECHNICAL DATA 1493 5.586 86,760 0 86.706 71,520 9,240
:.>~ SUMMARY TABLES/MAPS :
~J
1 5 0 DATA GAPS MEMORANDA 0 [} (1] 0 [} 7.151 2.351
w
6 (] PRP RECORDS ol4 1,512 32,887 0 32,887 27.841 -5.040
COMPILATION
99 [} AWARD FEE 0 0 0 10,077 10.077 10,077 0
Y98 RATE ADJUSTMENTY 0 0 0 2494 0 0 ']
TOTALS o4 170,704 13,386 190.090 12,571 202.001 194,018 -8.043

05:ZK901 1 CHIMN36-04/1488-DL




Page 1 of |

TABLE 2
- ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-WH-0086
& PROJECT HOURS/SCHEDULE STATUS
2 REPORT BY TASK
2 SAUGET AREA 1 & 2 SITES (TA)
3 AS OF MARCI 28, 1998
-
AUTHORIZED PLAN ACTUAL LOE HOURS PERCENT
START FINISH FINISH CURRENT TO EST.TO AT AUTH. ESTIMATED
TASK SUBTASK D!'Z_SLCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPENT
] 1 PROJIECT G217 0873097 10m7 0.00 13500 0.00 135.00 135.00 Q.00 100 [+1]
PLANNING
| 2 PROJECT 072197 V2898 030OMmy 16.00 124.00 0.00 124.00 ‘ 116,00 -B.00 100 . 107
MANAGEMENT
TASK | TOTAL 16.00 259.00 0.00 59.00 L0 3.0 100 103
2 [V ACQUISTTION OF 0210 022808 12217 000 418.00 0.00 438.00 438.00 0.00 100 100
EXISTING DATA .
3 0 PROPERTY 0812797 022808 0228M8 0.00 102.00 0.00 102.0 121 00 19.00 100 2%
o OWNERSHIP
g TARILLESMAPS
T’ 4 (1] TECHNICALL (82797 U288 U2/3K08 1.00 1.353.00 000 1.353.00 1.376.00 2300 100 48
& DATA SUMMARY
TABLESMAPS
5 0 DATA GAPS 027M7 (22808 02128m38 0.00 ow 0.00 0.00 1200 1200 100 [¢]
MEMORANDA
O [} PRI RECORDS 277 (VRO 7 [1R7AL TS ({1 4] 3ol SO {11 1] 101 50 32300 IR S0 11 {] i1
COMPHATION
PROJECT TOTALS 17.00 2513.50 0.00 1$13.50 2521.00 7.50 100 100
[,
b
1 ]
-
-9
8
-
S

05:ZK901 | CI1i(HE6-04/1398-D1
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ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086

TABLE 3

SUMMARY OF FINANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE

TOTAL HOURS

DIRECT LABOR
TRAVEL

EQUIPMENT

OTHER DIRECT COST *
LABORATORY SERVICES
INDIRECTS

SUBCONTRACTS
TOTAL COSTS

BASE

BASE ON SUBCONTRACTS
AWARD

AWARD ON SUBCONTRACTS

TOTAL FER
GRAND TOTAL

OTHER DIRRCT COST

COMPUTER USAGE
COMMUNICATIONS
OUTSIDE SERVICES

AS OF 28-MAR-S58

POSTAGE & DELIVERY SERVICES

BOOKS & PUBLICATIONS
TEMPORARY HELP
COPY COSTS

STATIONARY & OFFICE SUPLIES

TOTAL ODCs

WA4T-5

1761.42

0.00
3518.19

105.56
0.00
0.00
0.00

105.56
3623.75

15.38
0.00
317.37
154.08
0.00
0.00
277.81
0.00

764.64

2513.50
195.25

2708.75

61075.40
2443.79
142.89
7215.76
0.00
113674.61

0.00
184552.45

$536.62
0.00
0.00

5536.62
190089.07

4735.36
24.45
3s52.82
638.47
487.49
15.50
492.24
469.43

7215.76
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TABLE 4

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF DIRECT LABOR BY P-GRADE
SAUGET AREA 1 & 2 TECRMICAL ASSISTANCE
AS OF 280-MAR-98

LABOR REG oT TOTAL TOTAL REG oT TOTAL TOTAL
cons HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS DOLLARS

0.00 0.00 o . 508.01
16.00 2019.62 ~ 1639.50  130315.36
24571.37

0.00 5.26 ~ 192.00 9735.16
aneglh . %.7

— )
e
SappEm 1.0 11817 M 496,78
e )
[ e )
Qe Y 0.00 Cupeemnnld 177.2s 5125.91

170442.57

M 2.50 153.10 QgD 195.s 6181.65

176624.22

TOTALS ssustangdl 150 229615 VDN :70:.75

----------------- )_’-.?}-—-.-----~-.-------
r2G TOTAL TOTAL
HOURS  HOURS  HOURS DOLLARS
G oo §08.01
owwmpeetl® 165.50 1303153
o  .o.os 24571.37

GRS  152.00 9735.16
oupmmaly . 86.76
ol 177.25 $128.91

170442.57

" 195.25 . 6181.65

~ 2708.75

176624.22
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